Grantee: State of Indiana - IHCDA
Grant: B-08-DN-18-0001
January 1, 2012 thru March 31, 2012 Performance Report
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Grant Number: Obligation Date:
B-08-DN-18-0001

Grantee Name: Contract End Date:
State of Indiana - IHCDA 03/23/2013

Grant Amount: Grant Status:
$83,757,048.00 Active

Estimated PI/RL Funds:
$1,988,667.18

Total Budget:
$85,745,715.18
Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Award Date:

Review by HUD:
Original - In Progress

QPR Contact:
No QPR Contact Found

Since 1999, the foreclosure rate in Indiana has exceeded the national rate. From 2000-2007 Indiana&rsquos foreclosure rate ranked first or
second in the country. Consequently,foreclosures are a persistent problem in Indiana unlike the recent phenomenon in coastal markets where

the housing bubble burst in response to declining home values.

Distribution and and Uses of Funds:

In determining the areas of greatest need, the Indiana Housing and Community Development Authority (IHCDA) has identified two primary
markets: 1) Revitalization Markets; and 2) Stabilization Markets. Both require unique approaches to mitigating or reversing the negative

impacts of foreclosures and abandoned housing.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown

This Report Period
N/A

$673,057.33
$883,057.33

$4,237,205.70
$3,241,484.08

$995,721.62

To Date
$85,217,728.81

$85,217,728.81
$85,217,586.74

$72,691,933.66
$71,261,979.77

$1,429,953.89
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Program Income Received $869,994.73 $2,458,817.89
Total Funds Expended $4,245,512.21 $72,128,376.34

Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$0.00

Required To Date
0.00%

0.00%

$0.00 $0.00
$12,563,557.20 $0.00
$8,375,704.80 $4,383,399.51
$0.00 $4,383,399.51

Target Actual
$20,939,262.00 $29,724,473.41

There has been good progress with home sales during this quarter, prompted in part by the unseasonably warm
weather and the lack of any real winter. Additionally, the national economic data seems to be showing that, although
we are not seeing a stark recovery, there are germs of a recovery and thus it is a good time to buy now.
Frustratingly, this warmer weather could also have sped up the final construction schedules for many recipients, but
their contractors had planned for other work during the winter in expectation of not being able to dig footings, etc.
Progress is also being made with recipients completing their activities. One recipients has now closed out their
award with a handful of others looking to be in that situation in the next month or two. All recipients have been
advised to substantially complete their activities by the end of December 2012 to ensure there is time to close out
the program in plenty of time and not risk running over the March deadline for the end of NSP1.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
9999, Restricted Balance $0.00 $0.00 $0.00
NSP-MSP, Market Stabilization Fund $0.00 $3,747,186.37 $3,747,186.37
NSP001, Local Administration $72,358.28 $4,162,536.25 $3,167,275.60
NSP003, Acquisition/Rehabilitation $1,339,886.51 $22,172,492.11 $16,825,022.95
NSP004, Land Banks $1,942.72 $315,162.43 $244,081.51
NSP005, Demolition $532.42 $1,168,289.72 $1,078,308.84
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NSP006, Redevelopment/New Construction $1,706,919.74 $52,132,355.74 $45,056,971.57

NSP1 Administration, State NSP1 Administration $119,844.41 $1,675,140.00 $1,143,132.93
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP1 Administration
Projected Start Date:
03/19/2009

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Admin IHCDA
NSP State Administration

Activity Status:

Under Way

Project Title:

State NSP1 Administration

Projected End Date:

03/18/2011

Completed Activity Actual End Date:

Responsible Organization:
Indiana Housing and Community Development Authority

Jan 1 thru Mar 31, 2012 To Date

N/A $1,675,140.00
$0.00 $1,675,140.00
$0.00 $1,675,140.00
$119,844.41 $1,143,132.93
$119,844.41 $1,143,132.93
$0.00 $0.00

$0.00 $0.00

$0.00 $864,204.96
$0.00 $0.00

General Administrative expenses for state administration of the program. IHCDA administrative expenses are budgeted at 2

percent.

Location Description:

IHCDA 30 South Meridian St. Suite 1000 Indianapolis, IN 246204

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Cancelled
Cancelled

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Construction of new housing

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total

#Low flow toilets 0
#Low flow showerheads 0
#Units exceeding Energy Star 0
#Sites re-used 0
#Units ¢, other green 0
0

# ELI Households (0-30% AMI)

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Jan 1 thru Mar 31, 2012 To Date
N/A $0.00
($29,939.52) $0.00
($29,939.52) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $26,325.76
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/2

0/2
0/1
0/2
0/1
0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

0/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/1 0/0 0/1 0
0/1 0/0 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

NSP1-009-001 - Administration - Tell City
Administration - Tell City

Activity Status:
Under Way
Project Title:

NSPO0OO01 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Tell City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $250,221.50

Total Budget $0.00 $250,221.50

Total Obligated $0.00 $250,221.50

Total Funds Drawdown $4,600.00 $219,415.00
Program Funds Drawdown $4,600.00 $219,415.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $214,815.00

City of Tell City $0.00 $214,815.00
Match Contributed $0.00 $0.00

Activity Description:

Local administration

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

>Updating and maintaining NSP program and financial record-keeping system and property files as required by IHCDA grant
conditions.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

10
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Grantee Activity Number: NSP1-009-001 - 120% Acq/Rehab - Tell City
Activity Title: Acq/Rehab - Tell City

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Tell City

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

"Twenty (21) properties have been acquired:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Tell City

Jan 1 thru Mar 31, 2012 To Date

N/A $1,369,192.11
$2,401.21 $1,369,192.11
$2,401.21 $1,369,192.11
$8,096.40 $1,146,014.73
$8,096.40 $1,056,813.73
$0.00 $89,201.00
$217,070.00 $334,720.00
$0.00 $1,137,918.33
$0.00 $1,137,918.33
$0.00 $0.00

>a. Eight foreclosed vacant properties have been purchased. Four properties will have new habitat homes constructed on each

site. All of the properties will serve the <50% AMI group.

>bh. A vacant lot was purchase and a Habitat for Humanity home was constructed on the lot. The local high school building
trades program constructed the home for habitat for humanity, and it too will serve the <50% AMI group.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 3/9
#Energy Star Replacement Windows 0 34/4
#Additional Attic/Roof Insulation 0 3/4
#Efficient AC added/replaced 0 3/4
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Units exceeding Energy Star

This Report Period

o O O o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

3/4
3/4
60/4
9/4
3/4
3/4

Cumulative Actual Total / Expected

Total
3/9

3/9

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
3/9 3/9 100.00
3/9 3/9 100.00

Amount

12
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Grantee Activity Number: NSP1-009-001 - 120% Public Facility - Tell City
Activity Title: Redev/New Constr Public Facility- Tell City

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Public Facilities 0
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Activity Status:

Completed
Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Tell City

Jan 1 thru Mar 31, 2012 To Date
N/A $222,598.79
($2,401.21) $222,598.79
($2,401.21) $222,598.79
$0.00 $222,598.79
$0.00 $222,598.79
$0.00 $0.00

$0.00 $0.00

$0.00 $222,598.79
$0.00 $0.00

Cumulative Actual Total / Expected
Total
33

311
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
# of Households 0 0 0 0

# of Persons 1083 787 3642 51.35

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

14
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Grantee Activity Number: NSP1-009-001 - 50% Acq/Rehab - Tell City
Activity Title: Acq/Rehab - Tell City

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Tell City

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

"Twenty one (21) properties have been acquired:

Activity Status:

Under Way
Project Title:

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Tell City

Jan 1 thru Mar 31, 2012 To Date
N/A $723,574.10
$0.00 $723,574.10
$0.00 $723,574.10
$39,292.39 $556,109.24
$39,292.39 $527,660.24
$0.00 $28,449.00
$0.00 $0.00

$0.00 $516,816.85
$0.00 $516,816.85
$0.00 $0.00

>a. Eight foreclosed/vacant properties have been purchased. Four properties will have new habitat homes constructed on each

site. All of the properties will serve the <50% AMI group.

>bh. A vacant lot was purchase and a Habitat for Humanity home was constructed on the lot. The local high school building
trades program constructed the home for habitat for humanity, and it too will serve the <50% AMI group.

s

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0

15

Cumulative Actual Total / Expected

Total
0/8

0/4
0/4
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#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Units exceeding Energy Star

# ELI Households (0-30% AMI)

This Report Period

O O O o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/4
0/4
0/7
0/4
0/4
0/4
0/4
0/0

Cumulative Actual Total / Expected

Low
0/8

0/8

Total
0/8

0/8

Cumulative Actual Total / Expected

Mod Total Low/Mod%
0/0 0/8 0
0/0 0/8 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-001 - 50% Redev/New Constr - Tell City
Redev/New Constr - Tell City

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Tell City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $107,000.00

Total Budget $0.00 $107,000.00

Total Obligated $0.00 $107,000.00

Total Funds Drawdown $0.00 $107,000.00
Program Funds Drawdown $0.00 $107,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $107,000.00

City of Tell City $0.00 $107,000.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

New Construction Activities (Combined 50% - 120% AMI income level group)

>The first property acquired for new construction is located at 1033-11th Street, Tell City, Indiana. The high school building
trades program constructed a house on the property for the Perry County Habitat for Humanity program. Habitat selected a
qualified 50% AMI homebuyer for this house. Through the Lincoln Hills Development Corporation, 8 hours of housing
counseling was provided to the homebuyer.

After completing the housing counseling program, all parties involved were in agreement to go forward with loan closing. After
two months of communication, the homebuyer stopped taking calls from the habitat staff. Since the homebuyer could not be
reached by phone or by visits of the habitat staff to their current place of residence, certified letters were mailed to the
homebuyer to document efforts of contacting them.

>All of the certified letters were returned to the sender as "undeliverable."

After another two months of multiple attempts at contacting the homebuyer, it was determined by the Habitat Board of Directors
to nullify the agreement made between the homebuyer and habitat for this particular property, and to proceed with another
applicant.

In June 2011, another family was identified and selected as a homebuyer for this property. The process of income verification,
housing counseling, credit and criminal checks took place and the house was sold to this family this quarter.

The second property acquired for new construction is located at 421 12th St., Tell City, Indiana. When the city acquired a
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dilapidated, foreclosed house at 425 - 12th Street this vacant lot was a part of that transaction. Many years ago there was
another single-family structure on the lot. The lot was split off from the 425 12th street property. A new house was constructed
on the 425 12th Street property and a schoolteacher at the local high school has purchase the property this quarter. This
property was originally established to serve the 50% AMI clientele. However, IHCDA has approved of a transfer from the 50%
AMI level to the 120% AMI level.

Construct of a single-family house on the 421 12th St. property began during the month of January 2011. This house was to

originally serve the 50% AMI income group and has now been converted to the 120% AMI level.
S

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 0/1
#Low flow showerheads 0 1/1
#Units exceeding Energy Star 0 1/1
#Sites re-used 0 1/1
#Units ¢ other green 0 0/1
# ELI Households (0-30% AMI) 0 1/1
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 171
# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 11 0/0 11 100.00
# Owner Households 0 0 0 1/1 0/0 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

NSP1-009-002 - Administration - Gosport
Administration - Gosport

Activity Status:
Under Way
Project Title:

NSPO0OO01 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Town of Gosport

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $44,000.00

Total Budget $0.00 $44,000.00

Total Obligated $0.00 $44,000.00

Total Funds Drawdown $0.00 $44,000.00
Program Funds Drawdown $0.00 $44,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $44,000.00

Town of Gosport $0.00 $44,000.00
Match Contributed $0.00 $0.00

Activity Description:

Local administration funds

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

All of the properties are acquired, all of the section 106 are complete, all demolitions are complete, new construction is
complete. One homeowership counseling course has been held. The town has one qualified homebuyer and has an accepted
offer that is pending closing. A realtor was hired and will be listing the remaing 3 properties. .

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Indiana - Not Validated / N
Amount

20
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Grantee Activity Number: NSP1-009-002 - 120% Acq/Rehab - Gosport

Activity Title: Acq/Rehab - Gosport
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number: Project Title:
NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/13/2013
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
NSP Only - LMMI Town of Gosport
Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $171,514.61
Total Budget $406.11 $171,514.61
Total Obligated $406.11 $171,514.61
Total Funds Drawdown $0.00 $170,937.07
Program Funds Drawdown $0.00 $170,937.07
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Town of Gosport $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Gosport, Owen County, IN

Activity Progress Narrative:

242 E. Church The trailor that set on this property is demolished and new home is complete. The sale is pending and
anticipated to close in May.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
#Energy Star Replacement Windows 0 0/14
#Additional Attic/Roof Insulation 0 0/1
#Efficient AC added/replaced 0 0/1
#Replaced thermostats 0 0/1
#Replaced hot water heaters 0 0/1
21
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#Light Fixtures (indoors) replaced 0 0/21
#Light fixtures (outdoors) replaced 0 0/3
#Refrigerators replaced 0 0/1
#Clothes washers replaced 0 0/1
#Dishwashers replaced 0 0/1
#Low flow toilets 0 0/2
#Low flow showerheads 0 0/2
#Units exceeding Energy Star 0 0/1
#Sites re-used 0 0/1
#Units ¢ other green 0 0/1
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/1
# of Singlefamily Units 0 0/1
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/1 0/1 0
# Owner Households 0 0 0 0/0 0/1 0/1 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Gosport

Match Contributed

Activity Description:

Land Banking - Acquisition

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

NSP1-009-002 - 120% Land Banks Acq - Gosport
Land Banks Acq - Gosport

Activity Status:

Under Way
Project Title:
Land Banks

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Town of Gosport

Jan 1 thru Mar 31, 2012

N/A
($2,050.00)
($2,050.00)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$7,240.00
$7,240.00
$7,240.00
$7,140.00

$7,140.00
$0.00

$0.00
$16,321.07
$16,321.07

$0.00

1 properties(5 W. Main) has been asigned to the land bank. This property will likely be re-developed after the conclusion of the
NSP deadlin. Indiana Landmarks is interested in taking 5 W. Main street and rehabilitating it for a single family residence. But
funding the project will likely take longer than until March 2013 so the property will be transfered to them after that timeframe
and they will have 5 years to redevelop and sale the property.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total

23

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
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# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1
0/1

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
200 180 656 57.93

Amount

24
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Grantee Activity Number: NSP1-009-002 - 120% Public Facility - Gosport

Activity Title: Redev/New Constr Public Facility - Gosport

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI Town of Gosport

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $18,481.07

Total Budget $8,528.57 $18,481.07

Total Obligated $8,528.57 $18,481.07

Total Funds Drawdown $0.00 $10,281.07
Program Funds Drawdown $0.00 $10,281.07
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Town of Gosport $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Gosport, Owen County, IN

Activity Progress Narrative:

267 has been moved to Public Facility for use by the Fire Department. 267 E. Main has been demolished. 271 E. Main Street
is acquired and undergoing quiet title and will be demolished with program income.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
25

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 200 180 656 57.93
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-002 - 120% Redev/New Constr - Gosport

Redev/New Constr - Gosport

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
Town of Gosport

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $195,254.97
Total Budget ($1,768.47) $195,254.97
Total Obligated ($1,768.47) $195,254.97
Total Funds Drawdown $0.00 $191,752.44
Program Funds Drawdown $0.00 $191,752.44
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $192,852.44
Town of Gosport $0.00 $192,852.44
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

At this time there are 3 properties assigned to this line item. 41 N. 2nd Street has been demolished and a new home is
complete. At this time we also own (18 N. 2nd Street) which was a privately owned vacant lot will be joined with 355 E. North
Street and sold as one property ... and one HUD REO (355 E. North Street) across from these properties that will be rehabed
from the Program income resulting from the sale of the first phase of home.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Units with solar panels 0 0/0
#Low flow toilets 0 0/5
#Low flow showerheads 0 0/5
#Units with bus/rail access 0 0/0
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#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

o O o o

Activity funds eligible for DREF (lke

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/2
0/3
0/2
0/0

Cumulative Actual Total / Expected

Total
0/3

0/3

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
0/3 0/3 0
0/3 0/3 0

Amount

28
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Grantee Activity Number: NSP1-009-002 - 50% Acq/Rehab- Gosport
Activity Title: Acq/Rehab- Gosport

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Gosport

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Gosport

Jan 1 thru Mar 31, 2012 To Date
N/A $375,509.35
($5,116.21) $375,509.35
($5,116.21) $375,509.35
$0.00 $373,048.78
$0.00 $373,048.78
$0.00 $0.00

$0.00 $0.00

$0.00 $543,985.85
$0.00 $543,985.85
$0.00 $0.00

Project has been modified and 4 properties (21 N. 2nd and 223 E. North Street) have been moved to this line item. 247 A and
B E. Church are also demolished and a new home will be built with program income funds.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/4
#Energy Star Replacement Windows 0 0/56
#Additional Attic/Roof Insulation 0 0/4
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 0 0/4
#Replaced thermostats 0 0/4
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O O O O O O O O o o o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/4
0/84
0/12

0/4

0/4

0/4

0/0

0/8

0/8

0/0

0/4

0/5

0/0

0/4

0/0

0/0

Cumulative Actual Total / Expected

Total
0/4

0/4

Cumulative Actual Total / Expected

Low Mod
0/4 0/0
0/4 0/0

0/4
0/4

Amount
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0
0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Local administration funds

Location Description:

City of Bicknell, Knox county, IN

Activity Progress Narrative:

NSP1-009-004 - Administration - Bicknell
Administration - Bicknell

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Jan 1 thru Mar 31, 2012 To Date
N/A $139,789.27
$0.00 $139,789.27
$0.00 $139,789.27
$7,126.70 $139,733.60
$0.00 $132,606.90
$7,126.70 $7,126.70
$0.00 $0.00
$7,126.70 $139,733.60
$7,126.70 $139,733.60
$0.00 $0.00

Progress during this quarter slowed dramitically as a result of change in personnel for both the City and Administrator. Issues
and concerns resulting in the personnel changes have been resolved and progress is being made. At this time we are still

awaiting payment of a large claim that will clear payables that are currently past due. During this period we have continued to
work on close-out reports and needed budget revisions.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-004 - 120% Acqg/Rehab - Bicknell
Activity Title: Acq/Rehab - Bicknell

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Bicknell

Jan 1 thru Mar 31, 2012 To Date
N/A $216,054.85
$8,529.47 $216,054.85
$8,529.47 $216,054.85
$8,565.50 $216,054.85
$36.03 $207,525.38
$8,529.47 $8,529.47
$0.00 $0.00

$0.00 $207,489.35
$0.00 $207,489.35
$0.00 $0.00

314/318 Alton Street - Construction is about 100% complete. We are currently have a purchase agreement with a buyer. We
are awaiting the loan process through ONB. Sale is pending on this property.

Accomplishments Performance Measures

This Report Period

Total

# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#High efficiency heating plants 0
#Efficient AC added/replaced 0
0

#Replaced thermostats

33

Cumulative Actual Total / Expected
Total
0/1

0/0
0/0
0/0
0/2
0/1
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

O O O O O O O O O o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/19
0/4
0/1
0/1
0/1
0/0
0/3
0/2
0/0
0/1
0/0
0/0
0/1
0/0

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected

Low Mod
0/0 0/1
0/0 0/1

0/1
0/1

Amount

34

Total Low/Mod%

0
0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/09/2009

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

NSP1-009-004 - 120% Demolition - Bicknell

Demolition - Bicknell

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Bicknell

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Demolition of abandoned or foreclosed properties

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

To Date
$57,197.99
$57,197.99

$57,197.99
$57,168.55

$57,168.55
$0.00

$0.00
$57,168.55
$57,168.55

$0.00

To date 10 demolitions projects have occurred (although 13 structures total have been demolished amongst all NSP eligible
categories), which have made dramatic improvements in the neighborhood. Two of the three vacant lots are being signed over
(with liens) to adjacent landowners. We still have one vacant lot that the adjacent owner is not interested.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
8/7

Cumulative Actual Total / Expected
Total
7
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# of Singlefamily Units

Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

77

Beneficiaries - Area Benefit Census Method

Low
1374

County

State

Indiana

Mod Total Low/Mod%
601 3310 59.67
Zip Status / Accept

- Not Validated / N

Amount

36
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

NSP1-009-004 - 120% Public Facility - Bicknell
Redev/New Constr Public Facility - Bicknell

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/01/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Jan 1 thru Mar 31, 2012 To Date
N/A $47,144.62
$2,915.33 $47,144.62
$2,915.33 $47,144.62
$3,116.00 $39,026.23
$200.67 $36,110.90
$2,915.33 $2,915.33
$0.00 $0.00
$3,116.00 $39,026.23
$3,116.00 $39,026.23
$0.00 $0.00

Plans for the park are being reviewed and downsized from the original design due to budget constraints. We have been
unsuccessful in our attempts to secure funding from other sources for the Park. If the NSP3 program will be completing
construction for the 2nd duplex this will eliminate those constraints. Like the other projects this project is on hold pending the

sale of the completed properties.

Accomplishments Performance Measures

# of Properties
# of Public Facilities
# of Non-business Organizations

# of Linear feet of Public Improvement

Total

This Report Period Cumulative Actual Total / Expected
Total
0 0/2
0 0/2
0 0/1
0 0/340
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1374 601 3310 59.67
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

38
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

NSP1-009-004 - 120% Redev/New Constr - Bicknell
Redev/New Constr - Bicknell

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Bicknell

Jan 1 thru Mar 31, 2012

N/A
($11,444.80)

($11,444.80)
$80,319.12

$27,623.62
$52,695.50

$0.00
$80,319.12
$80,319.12

$0.00

To Date

$575,107.17
$575,107.17
$575,107.17
$568,292.13

$515,596.63
$52,695.50

$0.00
$568,292.13
$568,292.13

$0.00

414 Alton & Freemans Lot 7 - 100% Complete. We are currently looking at ways to market the property to potential

buyers.

523 W. 2nd Street & R/R Land -

These project as currently on hold awaiting the sales of other properties. Scope of work for this project is dependant upon
funding received from sales and most likely need amendment. We will be meeting with Vectren Foundation on January 20th

regarding potential funding for this segment.
Complete. Sale is pending on this property.

properties.

Accomplishments Performance Measures

#Units with solar panels

This Report Period

Total
0
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602 Alton - Construction is 100%

215 Bruceville - Foundations have been poured.
Framing will begin as soon as 314 Alton Street and 414 Alton Street are complete and sold.317 W. 2nd Street - Property is
approximately 35% completed. Work is currently stopped awaiting the sale of completed

Cumulative Actual Total / Expected
Total
0/0
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#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

O O o o o o o

Activity funds eligible for DREF (lke

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/7
0/6
0/0
0/0
0/0
0/5
0/0

Cumulative Actual Total / Expected

Total
0/3

0/3

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/0

Mod Total Low/Mod%
0/5 0/5 0
0/2 0/2 0
0/3 0/3 0

Amount

40
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Grantee Activity Number: NSP1-009-004 - 50% Acq/Rehab - Bicknell

Activity Title: Acq/Rehab -

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Bicknell

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Bicknell
Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $180,653.80
Total Budget $0.00 $180,653.80
Total Obligated $0.00 $180,653.80
Total Funds Drawdown $0.00 $180,653.80
Program Funds Drawdown $0.00 $180,653.80
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $49,296.00
Total Funds Expended $0.00 $180,653.80
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
#Energy Star Replacement Windows 0 0/0
#Additional Attic/Roof Insulation 0 0/0
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 0 1/1
#Replaced thermostats 0 11
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O O O O O O O O o o o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

11
14/14
4/3
0/0
11
0/0
0/0
0/2
22
0/0
0/0
0/0
0/0
11
0/0
0/0

Cumulative Actual Total / Expected

Total
1/1

1/1

Cumulative Actual Total / Expected

Low Mod
1/1 0/0
1/1 0/0

1/1
1/1

Total Low/Mod%

100.00
100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

NSP1-009-004 - 50% Redev/New Constr - Bicknell
Redev/New Constr - Bicknell

Accomplishments Performance Measures
This Report Period

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

Total

0
0
0
0
0
0

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Bicknell

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$4,197.45

$4,197.45
$0.00

$0.00
$53,542.93
$53,542.93

$0.00
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To Date
$231,104.30
$231,104.30

$231,104.30
$231,089.01

$181,793.01
$49,296.00

$71,267.00
$231,089.01
$231,089.01

$0.00

Cumulative Actual Total / Expected
Total
0/0

2/3
22
0/0
0/0
0/0
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#Units ¢ other green 0
Activity funds eligible for DREF (lke 0
# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/2
0/0
0/0

Cumulative Actual Total / Expected

Total
2/2

22

Cumulative Actual Total / Expected

Low
2/2

22

Mod Total Low/Mod%
0/0 212 100.00
0/0 212 100.00

Amount

a4
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Grantee Activity Number: NSP1-009-005 - 120% Redev/New Constr - TRI-CAP
Activity Title: Redev/New Constr - TRI-CAP

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Dubois-Pike-Warrick Economic Opportunity Committee

Match Contributed

Activity Description:

Construction of new housing

Location Description:
Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Dubois-Pike-Warrick Economic Opportunity Committee

Jan 1 thru Mar 31, 2012 To Date

N/A $3,814,000.00
$0.00 $3,814,000.00
$0.00 $3,814,000.00
$0.00 $3,809,000.00
$0.00 $3,809,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $3,809,000.00
$0.00 $3,809,000.00
$0.00 $0.00

All work is complete. Units have been leased-up. Completion report has been submitted.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units with solar panels 0 0/0
#Low flow toilets 0 17/17
#Low flow showerheads 0 0/0
#Units with bus/rail access 0 17/17
#Units exceeding Energy Star 0 0/0
#Sites re-used 0 1/1
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#Units ¢ other green 0 17/17

Activity funds eligible for DREF (lke 0 0/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 17/17

# of Multifamily Units 0 17/17

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 17/0 0/17 17/17 100.00
# Renter Households 0 0 0 17/0 0/17 17/17 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dubois-Pike-Warrick Economic Opportunity Committee

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

All work is complete. Unit has been leased-up. Completion report has been submitted.

NSP1-009-005 - 50% Redev/New Constr - TRI-CAP

Redev/New Constr - TRI-CAP

Accomplishments Performance Measures

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

This Report Period

Total

0
0
0
0
0
0

a7

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Dubois-Pike-Warrick Economic Opportunity Committee

Jan 1 thru Mar 31, 2012 To Date
N/A $182,000.00
$0.00 $182,000.00
$0.00 $182,000.00
$0.00 $182,000.00
$0.00 $182,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $182,000.00
$0.00 $182,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

11
1/1
11
0/0
0/0
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#Units ¢ other green 0
Activity funds eligible for DREF (lke 0
# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

11
0/0
0/0

Cumulative Actual Total / Expected

Total
1/1

11

Cumulative Actual Total / Expected

Low
1/1

1/1

Mod Total Low/Mod%
0/0 171 100.00
0/0 171 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Dubois-Pike-Warrick Economic Opportunity Committee

Match Contributed

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

NSP1-009-005 - 50% Rehabilitation - TRI-CAP
Rehabilitation - TRI-CAP

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Dubois-Pike-Warrick Economic Opportunity Committee

Jan 1 thru Mar 31, 2012 To Date
N/A $548,275.00
$0.00 $548,275.00
$0.00 $548,275.00
$11,840.00 $528,749.00
$11,840.00 $528,749.00
$0.00 $0.00

$0.00 $0.00

$0.00 $516,909.00
$0.00 $516,909.00
$0.00 $0.00

Rehab work on final home is more than 50% complete. Work on other 3 homes is complete. Those 3 units have been leased-

up, and completion reports have been submitted.

Accomplishments Performance Measures

# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

#Replaced thermostats

Total

0
0
0
0
0
0

This Report Period
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Cumulative Actual Total / Expected
Total
3/4

0/0
22
0/0
11
11
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O O O O O O O O o o o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Renter Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

22
0/3
0/0
2/4
2/3
3/4
0/0
22
0/0
3/4
0/0
3/4
0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
3/4

3/4

Cumulative Actual Total / Expected

Low Mod
3/4 0/0
3/4 0/0

3/4
3/4

Total Low/Mod%

100.00
100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Riley Area Dev Corp/Newport IN

Match Contributed

Activity Description:

NSP1-009-006 - 120% Demolition - Riley/Newport

Demolition -

Demoliton of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Two units of demolition completed

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Riley/Newport

Activity Status:

Completed

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Riley Area Dev Corp/Newport IN

Jan 1 thru Mar 31, 2012 To Date
N/A $23,000.00
$0.00 $23,000.00
$0.00 $23,000.00
$0.00 $23,000.00
$0.00 $23,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $23,000.00
$0.00 $23,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2/2

Cumulative Actual Total / Expected
Total
2/2

22
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address

Other Funding Sources Budgeted - Detail

City

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

721 189 1160 78.45
County State Zip Status / Accept
Indiana - Not Validated / N

Amount
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Grantee Activity Number: NSP1-009-006 - 120% Public Facility - Riley
Activity Title: Redev/New Constr Public Facility - Riley Newport

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Persons)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Riley Area Dev Corp/Newport IN

Match Contributed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Resource Center completed and in use.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0
# of Public Facilities 0
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Activity Status:
Completed
Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Riley Area Dev Corp/Newport IN

Jan 1 thru Mar 31, 2012 To Date
N/A $323,963.44
$0.00 $323,963.44
$0.00 $323,963.44
$0.00 $323,963.44
$0.00 $323,963.44
$0.00 $0.00

$0.00 $0.00

$0.00 $323,963.44
$0.00 $323,963.44
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11
1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
28/0

Mod Total Low/Mod%
0/0 28/1 100.00
Amount
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Grantee Activity Number: NSP1-009-006 - 50% Acq/Rehab - Riley/Newport

Activity Title: Acq/Rehab - Riley/Newport

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Riley Area Dev Corp/Newport IN

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $564,818.19

Total Budget $11,781.63 $564,818.19

Total Obligated $11,781.63 $564,818.19

Total Funds Drawdown $53,760.47 $507,400.33
Program Funds Drawdown $53,760.47 $507,400.33
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $12,658.22 $466,298.08

Riley Area Dev Corp/Newport IN $12,658.22 $466,298.08
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

5 rehab units are complete and leased, 1 unit nearing completion.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 9/30
#Energy Star Replacement Windows 0 290/300
#Additional Attic/Roof Insulation 0 17/30
#Efficient AC added/replaced 0 17/30
#Replaced thermostats 0 17/30
#Replaced hot water heaters 0 17/30
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

O O O O O O o o o o o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

250/300
0/30
17/30
17/30
17/30
17/30
17/30
17/30
17/0
9/30
17/30
17/0

Cumulative Actual Total / Expected

Total
17/30

17/30

Cumulative Actual Total / Expected

Low
17/30

17/30

Mod Total Low/Mod%
0/0 17/30 100.00
0/0 17/30 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Local administration funds.

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-006 - Administration - Riley/Newport
Administration - Riley/Newport

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Riley Area Dev Corp/Newport IN

Jan 1 thru Mar 31, 2012 To Date
N/A $88,218.37
($11,781.63) $88,218.37
($11,781.63) $88,218.37
$0.00 $88,218.37
$0.00 $88,218.37
$0.00 $0.00
$0.00 $0.00
$0.00 $88,218.37
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

Southeast Neighborhood Development

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

NSP1-009-007 - 120% Acq/Rehab - SEND
Acq/Rehab - SEND

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Southeast Neighborhood Development

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$23,085.00

$23,085.00
$0.00

$0.00
$23,085.00
$23,085.00

$0.00

Accepted offer on 231 Terrace. 436 Terrace construction nearly completed.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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To Date
$114,085.00

$114,085.00

$114,085.00
$114,085.00

$114,085.00
$0.00

$0.00
$114,085.00
$114,085.00

$0.00

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Total
0/2

0/1
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# of Singlefamily Units 0 0/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/2 0/2 0
# Owner Households 0 0 0 0/0 0/1 0/1 0
# Renter Households 0 0 0 0/0 0/1 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

Southeast Neighborhood Development

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-007 - 120% Redev/New Constr - SEND

Redev/New Constr - SEND

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Jan 1 thru Mar 31, 2012 To Date
N/A $793,750.00
$0.00 $793,750.00
$0.00 $793,750.00
$5,000.00 $330,919.32
$5,000.00 $330,919.32
$0.00 $0.00

$0.00 $0.00

$0.00 $325,919.32
$0.00 $325,919.32
$0.00 $0.00

Rebid construction estimates for 365, 367, 369 and 371 Terrace Ave. Obtained financing to complete construction. Finished
design review and permitting for 1267 East Street and ready for construction.

Accomplishments Performance Measures

# of Properties

# of Housing Units
# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
2/16

0/12
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# of Singlefamily Units 0 2/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 2/16 2/16 100.00
# Owner Households 0 0 0 0/0 2/4 2/4 100.00
# Renter Households 0 0 0 0/0 0/12 0/12 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Southeast Neighborhood Development

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

No activity

NSP1-009-007 - 50% Acq/Rehab - SEND
Acq/Rehab - SEND

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Jan 1 thru Mar 31, 2012 To Date
N/A $65,400.00
$0.00 $65,400.00
$0.00 $65,400.00
$0.00 $65,400.00
$0.00 $65,400.00
$0.00 $0.00
$0.00 $0.00
$0.00 $65,400.00
$0.00 $65,400.00
$0.00 $0.00

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# ELI Households (0-30% AMI) 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/1

0/0

Cumulative Actual Total / Expected
Total
0/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Singlefamily Units 0 0/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/0 0/1 0
# Owner Households 0 0 0 0/1 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Southeast Neighborhood Development

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-007 - 50% Redev/New Construction -

SEND

Redev/New Construction - SEND

Activity Status:
Under Way
Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$5,000.00

$5,000.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$259,275.00

$259,275.00

$259,275.00
$17,222.50

$17,222.50
$0.00

$0.00
$12,222.50
$12,222.50

$0.00

FinishedState design review and drainage permitting for 1245 and 1239 East Street and ready for construction.

Accomplishments Performance Measures

# ELI Households (0-30% AMI)

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/3
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# of Multifamily Units 0 0/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/3 0/0 0/3 0
# Renter Households 0 0 0 0/3 0/0 0/3 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

Southeast Neighborhood Development

Match Contributed

Activity Description:

Local Administration funds

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-007 - Administration - SEND
Administration - SEND

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Jan 1 thru Mar 31, 2012 To Date
N/A $61,390.00
$0.00 $61,390.00
$0.00 $61,390.00
$0.00 $61,390.00
$0.00 $61,390.00
$0.00 $0.00
$0.00 $0.00
$0.00 $61,390.00
$0.00 $61,390.00
$0.00 $0.00

Finished State design review and and drainage permitting for 1267, 1245 and 1239 East Street and ready for construction.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

67

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Indiana - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

The John H Boner Comunity Center, Inc

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-008 - 120% Redev/New Constr - John

Boner

Redev/New Constr - John Boner

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
The John H Boner Comunity Center, Inc

Jan 1 thru Mar 31, 2012 To Date
N/A $696,628.00
$0.00 $696,628.00
$0.00 $696,628.00
$96,380.07 $296,231.05
$96,380.07 $296,231.05
$0.00 $0.00

$0.00 $0.00
$96,380.07 $296,231.05
$96,380.07 $296,231.05
$0.00 $0.00

1&bullAD and its co-developer, Riley Area Development Corporation, completed construction on St. Clair Senior Apartments in
I&bullAD has signed contractors with general

contractors for two new homes to be sold to families below 120% AMI. Both of these homes are complete and are scheduled
to close at the end of April 2012 and the beginning of May 2012.

December. This project was placed into service in November 2011.

Accomplishments Performance Measures

#Low flow toilets
#Low flow showerheads

#Units with bus/rail access

This Report Period

Total
0

0
0
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Cumulative Actual Total / Expected

Total
0/35

0/35
0/35
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#Units exceeding Energy Star 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/35

Cumulative Actual Total / Expected

Total
0/35

0/33
0/2

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/0

Mod Total Low/Mod%

0/35 0/35 0

0/2 0/2 0

0/33 0/33 0
Amount
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Grantee Activity Number: NSP1-009-008 - 50% Redev/New Constr - John

Boner

Activity Title: Redev/New Constr - John Boner

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

The John H Boner Comunity Center, Inc

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Completed

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:
03/13/2012

Responsible Organization:

The John H Boner Comunity Center, Inc

Jan 1 thru Mar 31, 2012 To Date
N/A $303,372.00
$0.00 $303,372.00
$0.00 $303,372.00
$0.00 $303,372.00
$0.00 $303,372.00
$0.00 $0.00

$0.00 $0.00

$0.00 $303,372.00
$0.00 $303,372.00
$0.00 $0.00

1&bullAD has completed and rented two scattered site State NSP rental units. Activity complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 2 2/2
#Low flow showerheads 2 2/2
#Units with bus/rail access 2 22
#Units exceeding Energy Star 0 0/2
# ELI Households (0-30% AMI) 2 2/0
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This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 2 0 2
# Renter Households 2 0 2
Activity Locations
Address City County
922 N Hamilton Ave Indianapolis
563 N Hamilton Ave Indianapolis

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
2/2

22

Cumulative Actual Total / Expected

Low Mod
2/2 0/0
2/2 0/0

State
Indiana
Indiana

Total Low/Mod%

2/2 100.00
2/2 100.00
Zip Status / Accept
46201- Not Validated / N
46201- Not Validated / N
Amount
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Grantee Activity Number: NSP1-009-009 - 120% Redev/New Constr - King

Park

Activity Title: Redev/New Constr - King Park

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

King Park Area Development Corp., Inc.

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
King Park Area Development Corp., Inc.

Jan 1 thru Mar 31, 2012 To Date

N/A $1,248,760.49
$74,045.74 $1,248,760.49
$74,045.74 $1,248,760.49
$156,941.66 $1,142,645.55
$156,941.66 $1,142,645.55
$0.00 $0.00

$0.00 $0.00
$156,941.66 $1,103,119.05
$156,941.66 $1,103,119.05
$0.00 $0.00

Construction for Phase Il of our multifamily project, The Seaton, is complete and they are currently listed on the MLS. It

consists of 4 units with 3 being 80% and 1 being 50%.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units with solar panels 0 0/0
#Low flow toilets 6 9/13
#Low flow showerheads 6 9/13
#Units with bus/rail access 6 9/13
#Units exceeding Energy Star 6 9/0
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#Sites re-used 3 6/13

#Units ¢, other green 0 3/0

Activity funds eligible for DREF (lke 0 0/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 6 9/9

# of Multifamily Units 6 6/1

# of Singlefamily Units 0 3/8

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 1 5 6 4/0 5/13 9/13 100.00
# Owner Households 0 0 0 3/0 0/3 3/3 100.00
# Renter Households 1 5 6 1/0 5/10 6/10 100.00
Activity Locations
Address City County State Zip Status / Accept
1923 Cornell Indianapolis Indiana 46202- Match / N
1917 Cornell Indianapolis Indiana 46202- Match / N
1915 Cornell Indianapolis Indiana 46202- Match / N
1921 Cornell Indianapolis Indiana 46202- Match / N
1925 Cornell Indianapolis Indiana 46202- Match / N
1919 Cornell Indianapolis Indiana 46202- Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-009 - 50% Redev/New Constr - King Park

Redev/New Constr - King Park

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
King Park Area Development Corp., Inc.

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $341,933.26
Total Budget ($74,045.74) $341,933.26
Total Obligated ($74,045.74) $341,933.26
Total Funds Drawdown $41,674.39 $301,926.76
Program Funds Drawdown $41,674.39 $301,926.76
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $1,427.89 $301,206.76
King Park Area Development Corp., Inc. $1,427.89 $301,206.76
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Construction is complete and we now have 4 units on the market attracting lots of foot traffic.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties 0 0/0
#Units with solar panels 0 0/0
#Low flow toilets 0 0/5
#Low flow showerheads 0 0/5
#Units with bus/rail access 0 0/5
#Units exceeding Energy Star 0 0/0
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#Sites re-used
#Units ¢, other green

Activity funds eligible for DREF (lke

o O o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
0/5

0/5

Cumulative Actual Total / Expected

Low
0/5

0/5

Mod Total Low/Mod%
0/0 0/5 0
0/0 0/5 0

Amount
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Grantee Activity Number:
Activity Title:
Activitiy Category:

Construction of new housing
Project Number:

NSP1-009-010 - 120% Redev/New Constr - New

Castle

Redev/New Constr - New Castle

Activity Status:
Under Way
Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type:

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
City of New Castle

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $1,853,311.80
Total Budget $0.00 $1,853,311.80
Total Obligated $0.00 $1,853,311.80
Total Funds Drawdown $1,160.00 $1,737,534.06
Program Funds Drawdown $1,160.00 $1,737,534.06
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $1,160.00 $1,737,534.06
City of New Castle $1,160.00 $1,737,534.06
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

City is still waiting on the final contractor to Finish the exterior of one building. Marketing continues. Waiting on offers. Hopefully
previous interested buyers stay interested until city is ready to accept offers.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties 0 0/0
#Low flow toilets 0 0/8
#Low flow showerheads 0 0/8
#Units with bus/rail access 0 0/4
#Sites re-used 0 0/4
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/4

0/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/4 0/4 0
0/0 0/4 0/4 0

Amount
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Grantee Activity Number: NSP1-009-010 - 50% Redev/New Constr - New

Castle

Activity Title: Redev/New Constr - New Castle

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Castle

Match Contributed

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of New Castle

Jan 1 thru Mar 31, 2012 To Date
N/A $699,313.20
$0.00 $699,313.20
$0.00 $699,313.20
$0.00 $689,145.69
$0.00 $689,145.69
$0.00 $0.00

$0.00 $0.00

$0.00 $689,145.69
$0.00 $689,145.69
$0.00 $0.00

Verified income for possible homebuyers. No one so far has been able to get the financing for 50% income level. Have met and

talked with many families that are interested.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 0/7
#Low flow showerheads 0 o/7
# ELI Households (0-30% AMI) 0 0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/7

0/7

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/7 0/0 0/7 0
0/7 0/0 0/7 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Castle

Match Contributed

Activity Description:

Local administration funds

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

NSP1-009-010 - Administration - New Castle
Administration - New Castle

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of New Castle

Jan 1 thru Mar 31, 2012 To Date
N/A $180,300.00
$0.00 $180,300.00
$0.00 $180,300.00
$0.00 $178,901.18
$0.00 $178,901.18
$0.00 $0.00

$0.00 $0.00

$0.00 $178,901.18
$0.00 $178,901.18
$0.00 $0.00

New mayor and administration for city. Star Development has met with them several times to try to get them up to speed on the
project. Reviewed, approved and paid pay application. Interview several potiential homebuyers and verified income.
Homebuyers are still trying to find financing. Marketing advertisement has been placed in local newspaper for 50% income level
homes (3). Interest in condos have increased tremendiously. Have possible buyers for 3 of the 4 condos. New administration
for city is making sure condo association bylaws are filed. Waiting for offers to purchase.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Indiana - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

NSP1-009-011 - 120% Acqg/Rehab - Near North
Acq/Rehab - Near North

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
Near North Development Corp

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $503,583.00
Total Budget $0.00 $503,583.00
Total Obligated $0.00 $503,583.00
Total Funds Drawdown $82,215.00 $259,980.00
Program Funds Drawdown $82,215.00 $259,980.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $135,400.00 $259,980.00
Near North Development Corp $135,400.00 $259,980.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Sales of <120AMI homes were slightly below target in 2011, but activity increased in the 4th Quarter and has continued to
increase in 1st Quarter 2012. Demand has caused us to shift focus slightly as we have seen the need for a viable Lease
purchase program. We received 5 applications during the 1st Qtr. We completed construction on 2 homes, started 3 additional
properties. This is the best pace for our office in a 1st Qtr. We have signed 2 additional lease purchase agreements that are
dated early April and will show on our next quartelry report.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

# of Properties 0 1/7

#Energy Star Replacement Windows 0 0/0

#Additional Attic/Roof Insulation 0 0/0

#High efficiency heating plants 0 o7
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#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

O O O O O O O O O o o o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

1/7
1/7
1/0
0/0
217
1/7
1/7
1/14
0/14
2/0
2/14
1/0
0/0
0/7
0/0
0/7
0/0

Cumulative Actual Total / Expected

Total
1/7

1/7

Cumulative Actual Total / Expected

Low Mod
0/0 1/7
0/0 1/7

1/7
1/7

Total Low/Mod%

100.00
100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Near North Development Corp

Match Contributed

Activity Description:

Clearance and Demolition

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-011 - 120% Demolition - Near North

Demolition - Near North

Activity Status:
Completed
Project Title:
Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Demolition is complete. Site is being held for future development.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Responsible Organization:

Near North Development Corp

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date

$25,000.00
$25,000.00
$25,000.00
$25,000.00

$25,000.00
$0.00

$0.00
$25,000.00
$25,000.00

$0.00

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address

Other Funding Sources Budgeted - Detail

City

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1423 489 3129 61.11
County State Zip Status / Accept
Indiana - Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-011 - 120% Redev/New Constr - Near

North

Redev/New Constr - Near North

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
Near North Development Corp

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $410,000.00
Total Budget $0.00 $410,000.00
Total Obligated $0.00 $410,000.00
Total Funds Drawdown $0.00 $281,850.00
Program Funds Drawdown $0.00 $281,850.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $281,850.00
Near North Development Corp $0.00 $281,850.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Site is being held for future development.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Units with solar panels 0 0/0
#Low flow toilets 4 8/18
#Low flow showerheads 4 8/18
#Units with bus/rail access 2 4/0
#Units exceeding Energy Star 0 0/0

87

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



#Sites re-used 2
#Units ¢, other green 0

Activity funds eligible for DREF (lke 0

This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 2 0
# Owner Households 2 0
Activity Locations
Address City
3149 N Kenwood Ave Indianapolis
3119 N Capitol Ave Indianapolis

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

4/9
0/9
0/0

Cumulative Actual Total / Expected

Total

5/9
5/9

Cumulative Actual Total / Expected

Low Mod
2/0 3/9
2/0 3/9

State
Indiana
Indiana

Total Low/Mod%

5/9 100.00
5/9 100.00
Zip Status / Accept
46208- Match / N
46208- Match / N
Amount
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Grantee Activity Number: NSP1-009-011 - 50% Acq/Rehab - Near North

Activity Title: Acq/Rehab - Near North

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Near North Development Corp

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $425,000.00

Total Budget $0.00 $425,000.00

Total Obligated $0.00 $425,000.00

Total Funds Drawdown $0.00 $213,715.00
Program Funds Drawdown $0.00 $213,715.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $57,800.74 $213,715.00

Near North Development Corp $57,800.74 $213,715.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Partnership with Habitat for Humanity continues in 2012. Habitat will provide pre-qualified buyers and re-construct four "rehab"
<50% AMI properties, and will qualify and finance a buyer for another "rehab” <50%AMI home to be re-built by NNDC. All four
properties have signed contracts and are scheduled to begin end of 2nd Qtr and Beginning of 3rd Qtr. with completion prior to
12.31.12

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 2/8
#Energy Star Replacement Windows 0 0/0
#Additional Attic/Roof Insulation 0 1/0
#High efficiency heating plants 0 0/8
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#Efficient AC added/replaced 1 1/8
#Replaced thermostats 1 2/8
#Replaced hot water heaters 1 2/0
#Light Fixtures (indoors) replaced 10 16/0
#Light fixtures (outdoors) replaced 2 4/8
#Refrigerators replaced 1 2/8
#Clothes washers replaced 1 2/8
#Dishwashers replaced 1 2/16
#Units with solar panels 0 0/16
#Low flow toilets 2 4/0
#Low flow showerheads 1 3/16
#Units with bus/rail access 1 2/0
#Units exceeding Energy Star 0 0/0
#Sites re-used 0 1/8
#Units deconstructed 0 0/0
#Units ¢ other green 0 0/8
Activity funds eligible for DREF (lke 0 0/0
# ELI Households (0-30% AMI) 0 0/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 2/8
# of Singlefamily Units 1 2/8
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/8 0/0 1/8 100.00
# Owner Households 0 0 0 1/8 0/0 1/8 100.00
Activity Locations
Address City County State Zip Status / Accept
2846 Highland Place Indianapolis Indiana 46208- Match / N
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
North
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

NSP1-009-011 - 50% Redev/New Constr - Near

Redev/New Constr - Near North

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Near North Development Corp

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Near North Development Corp

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Jan 1 thru Mar 31, 2012 To Date
N/A $42,500.00
$0.00 $42,500.00
$0.00 $42,500.00
$0.00 $7,500.00
$0.00 $7,500.00
$0.00 $0.00
$0.00 $0.00
$0.00 $7,500.00
$0.00 $7,500.00
$0.00 $0.00

Partnership with Habitat for Humanity continues in 2012. Habitat will provide pre-qualified buyer and construct one

new/redeveloped <50% AMI home. Contract is signed and contruction has begun.

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
#Units with solar panels 0 0/0
#Low flow toilets 3 716
#Low flow showerheads 2 6/6
#Units with bus/rail access 2 4/3
#Units exceeding Energy Star 0 2/0
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#Sites re-used

#Units ¢, other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

o o o N

This Report Period
Total
2

2

Beneficiaries Performance Measures

Low
# of Households 2
# Owner Households 2

Activity Locations
Address
2859 Highland Place

357 W 25th St

This Report Period

Mod Total
0 2
0 2
City County
Indianapolis
Indianapolis

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

4/3
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total

3/3
3/3

Cumulative Actual Total / Expected

Low
4/3

4/3

Mod
0/0

0/0

State

Indiana

Indiana

Total Low/Mod%

4/3 100.00
4/3 100.00
Zip Status / Accept
46208- Match / N
46208- Match / N
Amount
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Grantee Activity Number: NSP1-009-012 - 120% Acqg/Rehab - Columbus

Activity Title: Acq/Rehab - Columbus

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Columbus

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $384,024.52

Total Budget $88,724.79 $384,024.52

Total Obligated $88,724.79 $384,024.52

Total Funds Drawdown $88,724.79 $298,247.74
Program Funds Drawdown $0.00 $209,522.95
Program Income Drawdown $88,724.79 $88,724.79

Program Income Received $97,057.35 $97,057.35

Total Funds Expended $88,724.79 $298,247.74

City of Columbus $88,724.79 $298,247.74
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

The city has acquired 2 homes in the <120% AMI category. One home is sold. The other home has an accepted offer and we
are just waiting to close.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/2
#Energy Star Replacement Windows 0 0/2
#Additional Attic/Roof Insulation 0 0/2
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 0 0/1
#Replaced thermostats 0 0/2
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

O O O O O O O O O o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/2
0/2
0/2
0/0
0/2
0/0
0/1
0/1
0/2
0/2
0/0
0/0
0/2
0/0

Cumulative Actual Total / Expected

Total
0/2

0/2

Cumulative Actual Total / Expected

Low Mod
0/0 0/2
0/0 0/2

0/2
0/2

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Columbus

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

8 vacant lots have been acquired for new construction homes. 4 homes are complete and 2 of those have sold. The other 4

NSP1-009-012 - 120% Redev/New Constr -

Columubus

Redev/New Constr - Columubus

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Columbus

Jan 1 thru Mar 31, 2012 To Date
N/A $876,016.33
$335,804.33 $876,016.33
$335,804.33 $876,016.33
$335,804.33 $403,904.37
$0.00 $68,100.04
$335,804.33 $335,804.33
$178,450.17 $178,450.17
$335,804.33 $403,904.37
$335,804.33 $403,904.37
$0.00 $0.00

will be constructed this summer and will be complete by end of October 2012.

Accomplishments Performance Measures

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access

#Units exceeding Energy Star

This Report Period

Total
0

0
0
0
0
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#Sites re-used 0
#Units ¢, other green 0

Activity funds eligible for DREF (lke 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/4
0/0

Cumulative Actual Total / Expected

Total
0/4

0/4

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
0/4 0/4 0
0/4 0/4 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP1-009-012 - 50% Acq/Rehab - Columbus
Acq/Rehab - Columbus Acg/Rehab

Rehabilitation/reconstruction of residential structures

Project Number:

NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Columbus

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Columbus

Jan 1 thru Mar 31, 2012 To Date
N/A $772,462.59
$14,669.02 $772,462.59
$14,669.02 $772,462.59
$14,669.02 $662,276.01
$0.00 $647,606.99
$14,669.02 $14,669.02
$61,204.58 $182,154.53
$14,669.02 $662,276.01
$14,669.02 $662,276.01
$0.00 $0.00

The City has acquired 8 homes in the <50% AMI category. 6 homes are complete at this time. 3 of these have sold and one
rented. Two others are still listed for sale. One home is under construction and will be complete by mid April. The other newly
acquired home is being inspected and will be under construction by May 1st to be complete by August.

Accomplishments Performance Measures

# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

This Report Period Cumulative Actual Total / Expected
Total Total
0 3/7
0 6/4
0 0/7
0 0/0
0 3/6
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#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢, other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O O O O O O O O O o o o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

37
1/4
5/7
4/4
3/7
1/0
3/3
0/0
6/3
1/5
3/7
0/5
0/0
0/0
1/4
0/0
0/0

Cumulative Actual Total / Expected

Total
0/7

0/7

Cumulative Actual Total / Expected

Low Mod
3/7 0/0
3/7 0/0

3/7
3/7

Total Low/Mod%

100.00
100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Columbus
Match Contributed

Activity Description:

Local administration funds

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

NSP1-009-012 - Administration - Columbus
Administration - Columbus

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Columbus

Jan 1 thru Mar 31, 2012 To Date
N/A $141,412.04
$17,642.00 $141,412.04
$17,642.00 $141,412.04
$17,642.00 $86,516.07
$0.00 $68,874.07
$17,642.00 $17,642.00
$0.00 $0.00

$0.00 $68,874.07
$0.00 $68,874.07
$0.00 $0.00

Administration costs have been obligated. The dollar amount that has not been actually spent will be invoiced on a quarterly
basis by Ara for services as homes are rehabbed and sold.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Terre Haute

Match Contributed

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

NSP1-009-013 - 120% Demolition - Terre Haute

Demolition -

Terre Haute

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Terre Haute

Jan 1 thru Mar 31, 2012 To Date
N/A $207,200.00
$0.00 $207,200.00
$0.00 $207,200.00
$0.00 $207,200.00
$0.00 $200,000.00
$0.00 $7,200.00
$0.00 $13,650.00
$0.00 $207,200.00
$0.00 $207,200.00
$0.00 $0.00

Indentified properties located within the targeted Central Eastside Neighborhood and 37 residential structures have been

demolished.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Total
36/36

Cumulative Actual Total / Expected
Total
36/36
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Beneficiaries Performance Measures

# of Households

# of Persons

Activity Locations
Address

Other Funding Sources Budgeted - Detail

City

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod
0 0
2825 1274
County State
Indiana

Total Low/Mod%

0 0
5996 68.36
Zip Status / Accept

- Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Terre Haute

Match Contributed

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

Activity Status:
Under Way
Project Title:
Land Banks

NSP1-009-013 - 120% Land Banks - Terre Haute
Land Banks - Terre Haute

Projected End Date:

07/20/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Terre Haute

Jan 1 thru Mar 31, 2012 To Date
N/A $100,000.00
$0.00 $100,000.00
$0.00 $100,000.00
$0.00 $54,892.36
$0.00 $54,892.36
$0.00 $0.00

$0.00 $0.00

$0.00 $54,892.36
$0.00 $54,892.36
$0.00 $0.00

Completing quiet title process and other requirements for developement on properties acquired through a tax certificate sale.
Stake surveys completed, awaiting 2011 payable 2012 taxes to be generated to finish the process.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Total
0/17

Cumulative Actual Total / Expected
Total
0/17
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Beneficiaries Performance Measures

# of Households

# of Persons

Activity Locations
Address

Other Funding Sources Budgeted - Detail

City

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod
0 0
2825 1274
County State
Indiana

Total Low/Mod%

0 0
5996 68.36
Zip Status / Accept

- Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-013 - 120% Redev/New Constr - Terre

Haute

Redev/New Constr - Terre Haute

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Terre Haute

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $828,750.00
Total Budget $0.00 $828,750.00
Total Obligated $0.00 $828,750.00
Total Funds Drawdown $0.00 $828,750.00
Program Funds Drawdown $0.00 $828,750.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $800,384.21
City of Terre Haute $0.00 $800,384.21
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

Worked with 2 local non-profits to construct 17 new residential units. Final Inspection through IHCDA completed. Final puch
lists completed and remaing funds paid out in December 2011. All 17 units have been occupied.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 0 0/17
#Low flow showerheads 0 0/17
#Units with bus/rail access 0 0/17
#Sites re-used 0 0/11
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/11

0/1
0/10

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/0

Mod Total Low/Mod%
0/27 0/27 0
0/10 0/10 0
0/17 0/17 0
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-013 - 50% Redev/New Constr - Terre

Haute

Redev/New Constr - Terre Haute

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Terre Haute

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $536,250.00
Total Budget $0.00 $536,250.00
Total Obligated $0.00 $536,250.00
Total Funds Drawdown $0.00 $536,250.00
Program Funds Drawdown $0.00 $536,250.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $536,250.00
City of Terre Haute $0.00 $536,250.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

Worked with 2 local non-profits to construct 11 new residential units. Final Inspection through IHCDA completed. Final puch
lists completed and remaing funds paid out in December 2011. All 11 units have been occupied.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 0 0/11
#Low flow showerheads 0 0/11
#Units with bus/rail access 0 0/11
#Sites re-used 0 0/11
# ELI Households (0-30% AMI) 0 0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/11

0/11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/11 0/0 0/11 0

0/11 0/0 0/11 0
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Terre Haute
Match Contributed

Activity Description:

Local administration funds

Location Description:

City of Terre Haute, Vigo county, IN

Activity Progress Narrative:

NSP1-009-013 - Administration - Terre Haute
Administration - Terre Haute

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Terre Haute

Jan 1 thru Mar 31, 2012 To Date
N/A $185,000.00
$0.00 $185,000.00
$0.00 $185,000.00
$0.00 $185,000.00
$0.00 $185,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $185,000.00
$0.00 $185,000.00
$0.00 $0.00

Administrative costs associated with the development and implemtation of the NSP1 programs have been paid from local
resources, and has been drawn against the NSP1 funds.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Indiana - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Brazil

Match Contributed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

NSP1-009-014 - 120% Public Facility - Brazil
Redev/New Constr Public Facility - Brazil

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Brazil

Jan 1 thru Mar 31, 2012 To Date
N/A $3,823.00
$0.00 $3,823.00
$0.00 $3,823.00
$0.00 $3,823.00
$0.00 $3,823.00
$0.00 $0.00
$0.00 $0.00
$0.00 $3,823.00
$0.00 $3,823.00
$0.00 $0.00

Fairview Park Lot 2 has been deemed non-buildable as there is a natural storm drainage creek running through it. The city will
retain this lot for greenspace and maintaining the storm drainage creek.

Accomplishments Performance Measures
This Report Period

# of Properties
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
1533 780 4197 55.11
County State Zip Status / Accept
Indiana - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Brazil

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay county, IN

Activity Progress Narrative:

NSP1-009-014 - 120% Redev/New Constr - Brazil
Redev/New Constr - Brazil

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Brazil

Jan 1 thru Mar 31, 2012 To Date
N/A $738,577.81
$0.00 $738,577.81
$0.00 $738,577.81
$0.00 $734,734.81
$0.00 $733,932.92
$0.00 $801.89
$51,050.61 $51,050.61
$0.00 $734,734.81
$0.00 $734,734.81
$0.00 $0.00

The city has tax deed on 4 properties (1015 W. National, 1108 N. McGuire, 722 N. Depot, Fairview Lot 2) and one short sale
(910 W. North). Demolition is complete on 1015 W. National, 1108 N. McGuire, 722 N. Depot and 910 W. North. The
Construction is complete. The city has deed tax deed (815 W. North) that will result in 1 single family homes. Demolition is
complete on this lot. The city purchased 521 N. Compton and 404 Hendrix and demolition is complete. Homes will be be built

on these lots using program income funds.
we are waiting to close.

Accomplishments Performance Measures

#Low flow toilets
#Low flow showerheads

#Units exceeding Energy Star

This Report Period

Total
0

0
0
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#Sites re-used 0 1/7

#Units ¢, other green 0 1/7
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 1/7

# of Singlefamily Units 0 1/7

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 or7 1/0 1/7 100.00
# Owner Households 0 0 0 o/7 1/0 1/7 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-014 - 50% Acq/Rehab - Brazil
Activity Title: Acq/Rehab - Brazil

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Brazil

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Brazil, Clay county, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Brazil

Jan 1 thru Mar 31, 2012 To Date
N/A $611,171.72
$0.00 $611,171.72
$0.00 $611,171.72
$0.00 $611,171.72
$0.00 $609,094.08
$0.00 $2,077.64
$0.00 $42,152.13
$0.00 $611,171.72
$0.00 $611,171.72
$0.00 $0.00

The city has tax deed on 3 properties (422 W. Chestnut, 516 and 522 W. Kruzan) and one REO (908 N. McGuire). The 3 tax
deed properties have been demolished new homes have been constructed. The city also has tax deed for (722 N. Warren) that
will result in 2 single family homes. 908 is rehabilitated. Demolition is complete on 722 Warren and 2 new homes will be built
here with program income funds. 516 and 522 Kruzan were transferred to the Brazil Housing Authority and were rented in
7/11. 908 McGuire was sold in 9/11. Program Income has been registered.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 3/6
#Energy Star Replacement Windows 0 15/43
#Additional Attic/Roof Insulation 0 2/5
#Efficient AC added/replaced 0 3/6
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#Replaced thermostats

#Replaced hot water heaters

#Light Fixtures (indoors) replaced

#Light fixtures (outdoors) replaced

#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads
#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

This Report Period

O O O O O O O o o o o o o

Total

Beneficiaries Performance Measures
This Report Period

# of Households
# Owner Households

# Renter Households

Activity Locations

No Activity Locations found.

Mod
0

0
0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

3/6
2/5
34/83
10/23
3/6
0/1
3/6
6/15
4/10
2/5
3/6
2/5
3/0

Cumulative Actual Total / Expected

Total
3/2

3/2

Cumulative Actual Total / Expected

Total Low
0 3/6
0 1/2
0 2/4

Mod Total Low/Mod%
0/0 3/6 100.00
0/0 1/2 100.00
0/0 2/4 100.00

Amount

116

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NSP1-009-014 - Administration - Brazil

Activity Title: Administration - Brazil

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Brazil

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $88,500.00

Total Budget $0.00 $88,500.00

Total Obligated $0.00 $88,500.00

Total Funds Drawdown $0.00 $88,500.00
Program Funds Drawdown $0.00 $88,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $88,500.00

City of Brazil $0.00 $88,500.00
Match Contributed $0.00 $0.00

Activity Description:

Local administration funds

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

Kenna has facilitated the following items moving the project forward. The city tax deed to 9 properties and deed to one REO
property and 1 short sale property and 2 privately owned properties. Demolition is complete on 11 properties. New
Construction is complete on 7 homes. Rehabilitation is compelte on one home. Three Homeownership Counseling Courses
have been done and 3 homebuyers have been officially qualified. Several more in the process of being qualified. Two homes
have been sold and 2 homes have been rented

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Indiana - Not Validated / N
Amount
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Grantee Activity Number: NSP1-009-015 - 120% Acq/Rehab - Lafayette

Activity Title: Acq/Rehab - Lafayette

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Lafayette

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,235,128.00

Total Budget $564.00 $1,235,128.00

Total Obligated $200,564.00 $1,234,564.00

Total Funds Drawdown $125,689.76 $1,112,405.30
Program Funds Drawdown $125,689.76 $1,112,405.30
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $125,689.76 $1,112,405.30

City of Lafayette $125,689.76 $1,112,405.30
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Eleven houses were purchased for rehab & rebuild. Four rehabs are complete, one rehab is under construction, three rebuilds
are complete, one rehab has yet to begin construction, and two rebuilds are under construction. All homes are scheduled for
completion June 2012.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 2 2/11
#Energy Star Replacement Windows 0 0/60
#Additional Attic/Roof Insulation 0 0/11
#Efficient AC added/replaced 0 0/11
#Replaced thermostats 0 0/11
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star

N N N MDD M O O O O O o

#Sites re-used

This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 2

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 1 1
# Owner Households 1 1
Activity Locations
Address City
806 Eastwich Lafayette
807 Greenwich Lafayette

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

0/11
0/200
0/11
0/11
0/11
0/11
2/12
2/11
2/11
2/5
2/11

Cumulative Actual Total / Expected

Total
2/11

2/11

Cumulative Actual Total / Expected

Low
1/0

1/0

Mod Total Low/Mod%
1/11 2/11 100.00

111 2/11 100.00

State Zip Status / Accept
Indiana 47905- Not Validated / N

Indiana 47905- Not Validated / N

Amount
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NSP1-009-015 - 120% Redev/New Constr -
Lafayette
Redev/New Constr - Lafayette

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Lafayette

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $1,899,220.96
Total Budget $0.00 $1,899,220.96
Total Obligated $10,000.00 $1,899,220.96
Total Funds Drawdown $0.00 $1,449,220.96
Program Funds Drawdown $0.00 $1,449,220.96
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $1,449,220.96
City of Lafayette $0.00 $1,449,220.96
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Construction of single family houses at Chatham site has begun, two are under construction with completion dates of May
2012.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 0 10/43
#Low flow showerheads 0 10/43
#Units with bus/rail access 0 10/43
#Units exceeding Energy Star 0 10/43
#Sites re-used 0 10/43
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
10/43

10/43

Cumulative Actual Total / Expected

Total Low
0 3/0
0 0/0
0 3/0

Mod Total Low/Mod%
7143 10/43 100.00
0/10 0/10 0
7/33 10/33 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-015 - 50% Redev/New Constr - Lafayette

Redev/New Constr - Lafayette

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Lafayette

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $4,150,000.00
Total Budget $0.00 $4,150,000.00
Total Obligated $0.00 $4,150,000.00
Total Funds Drawdown $0.00 $3,590,078.00
Program Funds Drawdown $0.00 $3,590,078.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $3,590,078.00
City of Lafayette $0.00 $3,590,078.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Chatham Square is in full construction. Tenants in 75 units have moved-in to units. 32 buildings of 32 are complete; Community
Ctr is complete and being used. Project scheduled for final landscape touches with total completion of May 2012.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 0 12/55
#Low flow showerheads 0 12/55
#Units with bus/rail access 0 12/55
#Units exceeding Energy Star 0 12/55
#Sites re-used 0 12/55
#Units ¢ other green 0 0/55
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# ELI Households (0-30% AMI) 0 0/0

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 12/55
# of Singlefamily Units 0 12/55

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 12/55 0/0 12/55 100.00
# Renter Households 0 0 0 12/55 0/0 12/55 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

NSP1-009-015 - Administration - Lafayette
Administration - Lafayette

Activity Status:
Under Way
Project Title:

NSPO0OO01 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Lafayette

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $370,200.00

Total Budget $0.00 $370,200.00

Total Obligated $0.00 $370,200.00

Total Funds Drawdown $8,702.97 $322,685.09
Program Funds Drawdown $8,702.97 $322,685.09
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $37,085.11 $322,685.09

City of Lafayette $37,085.11 $322,685.09
Match Contributed $0.00 $0.00

Activity Description:

Local administration funds

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

We have drawn down 84.8% of Administration.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

126

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NSP1-009-016 - 120% Public Facility - East

Chicago
Activity Title: Redev/New Constr - East Chicago
Activitiy Category: Activity Status:
Acquisition, construction,reconstruction of public facilities Under Way
Project Number: Project Title:
NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013
Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)
National Objective: Responsible Organization:
NSP Only - LMMI City of East Chicago
Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $61,279.12
Total Budget $0.00 $61,279.12
Total Obligated $0.00 $61,279.12
Total Funds Drawdown $0.00 $61,279.12
Program Funds Drawdown $0.00 $61,279.12
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $61,279.12
City of East Chicago $0.00 $61,279.12
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of public facilities

Location Description:

East Chicago, Lake County, IN

Activity Progress Narrative:

6000 sq ft of community retail and community space is complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 171
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
6352 2650 13894 64.79
County State Zip Status / Accept
Indiana - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of East ChicagoX

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

Activity Progress Narrative:

NSP1-009-016 - 120%Redev/New Constr - East

Chicago

Redev/New Constr - East Chicago

Activity Status:
Under Way
Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of East ChicagoX

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$1,580,640.00

$1,580,640.00

$1,580,640.00
$701,055.44

$701,055.44
$0.00

$0.00
$701,055.44
$701,055.44

$0.00

$603,959 additional funds were awarded to the project area for a total of $1,580,640 for families earning 120% AMI. These
projects are 9 single family homes, 4 townhomes, 15 of NVT II's units and their site prep. 1. Progress with acquisitions: All
acquisitions are complete. 2. Progress with obligating funds: All 120% AMI NSP funds are obligated. 3.Progress with
marketing to homebuyers: East Chicago's Homeowner Incentive Program (HIP) is running homebuyer applicants through a
training program and working to get these applicants qualifed for financing. HIP is continuing marketing it's generous down
payment assistance programs. 4. Other insights for how well the project is being run and for ensuring the obligation deadline is
met: The first 2 single family homes are complete and are now for sale. The first homesale is expected to be completed in

April 2012.

Accomplishments Performance Measures

#Low flow toilets

This Report Period
Total
0
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Cumulative Actual Total / Expected

Total
19/21

.
]

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

This Report Period

o O o o o

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

19/21
19/21
19/21
19/21

0/21

Cumulative Actual Total / Expected

Low
12/0

0/0
12/0

Total
19/21

19/12
0/9

Cumulative Actual Total / Expected

Mod Total Low/Mod%

7120 19/20 100.00

0/8 0/8 0

7/12 19/12 100.00
Amount
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Grantee Activity Number:
Activity Title:
Activitiy Category:

Construction of new housing
Project Number:

NSP1-009-016 - 50% Redev/New Constr - East
Chicago

Redev/New Constr - East Chicago

Activity Status:
Under Way
Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type:

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of East ChicagoX

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $862,039.88
Total Budget $0.00 $862,039.88
Total Obligated $0.00 $862,039.88
Total Funds Drawdown $0.00 $829,220.61
Program Funds Drawdown $0.00 $829,220.61
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $829,220.61
City of East ChicagoX $0.00 $829,220.61
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

Activity Progress Narrative:

$923,319 of the NSP funds support projects for families earning below 50% AMI. These projects are Northtown Village
Townhomes Il (NVT Il) and its site prep. 35 of NVT II's 50 units are for families making below 50% AMI. 1. Progress with
acquisitions: All acquisitions are complete. 2. Progress with obligating funds: All funds have been obligated and are being
expended. 3. Progress with marketing to homebuyers: No for-sale homes are reserved for 50% AMI families. 4. Other
insights for how well the project is being run: All 35 50% AMI townhomes are complete and leased. 6000 sq ft of community
retail and community space is complete. The 56-unit senior development is under construction and nearly 50% complete.
LIHTC equity has been secured and and investor has been brought into the limited partnership.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

#Low flow toilets 0 29/77
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#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

# ELI Households (0-30% AMI)

This Report Period

o O O o o o

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

29/77
29/77
29/77
29/77
o/77
9/0

Cumulative Actual Total / Expected

Total
29/77

29/77

Cumulative Actual Total / Expected

Low
23177

2377

Mod Total Low/Mod%
6/0 29/77 100.00
6/0 29/77 100.00

Amount
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Grantee Activity Number:

NSP1-009-017 - 120% Demolition - Michigan City

Activity Title: Demolition - Michigan City
Activitiy Category: Activity Status:
Clearance and Demolition Under Way

Project Number: Project Title:
NSP005 Demolition

Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Michigan City
Match Contributed

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:
Michigan City, LaPorte county, IN

Activity Progress Narrative:

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Jan 1 thru Mar 31, 2012 To Date
N/A $268,638.87
$47,573.87 $268,638.87
$47,573.87 $268,638.87
$47,573.87 $264,372.20
$0.00 $216,798.33
$47,573.87 $47,573.87
$0.00 $0.00
$47,573.87 $264,372.20
$47,573.87 $264,372.20
$0.00 $0.00

24 Demolitions of blighted structures have been completed. More demolitions are anticipated using the program income.

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Properties 0 17/14
# of buildings (non-residential) 0 0/1

This Report Period
Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
14/13
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# of Singlefamily Units

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

14/13

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
928 363 1910 67.59
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Michigan City
Match Contributed

Activity Description:

Construction of new housing

Location Description:
Michigan City, LaPorte county, IN

Activity Progress Narrative:

NSP1-009-017 - 120% Rdv/N Constr - Michigan City
Redev/New Constr - Michigan City

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Jan 1 thru Mar 31, 2012 To Date
N/A $773,947.00
$0.00 $773,947.00
$0.00 $773,947.00
$1,814.96 $209,778.97
$1,814.96 $209,778.97
$0.00 $0.00

$0.00 $209,715.00
$1,814.96 $209,778.97
$1,814.96 $209,778.97
$0.00 $0.00

Two houses are scheduled to be constructed this summer and are on time. There is a buyer for one of the houses, the other

house still needs a buyer.

Accomplishments Performance Measures

#Sites re-used

# of Housing Units

# of Singlefamily Units

This Report Period

Total
0

This Report Period

Total
0

0
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Cumulative Actual Total / Expected
Total
1/7

Cumulative Actual Total / Expected
Total
1/7

1/7
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/7 1/7 100.00
0/0 1/7 1/7 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP1-009-017 - 50% Acq/Rehab - Michigan City

Acq/Rehab - Michigan City

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Michigan City
Match Contributed

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Jan 1 thru Mar 31, 2012 To Date
N/A $887,844.00
$0.00 $887,844.00
$0.00 $887,844.00
$135,488.61 $328,047.26
$135,488.61 $328,047.26
$0.00 $0.00

$0.00 $0.00
$135,488.61 $328,047.26
$135,488.61 $328,047.26
$0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Michigan City, LaPorte County, IN

Activity Progress Narrative:

All houses have a buyer and/or a renter identified under acquisition/Rehab. Invoicing from the non-profit developers has been
improving but slowly for the rehabilitation work. The City has been monitoring these projects closely.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties 1 1/5
#Energy Star Replacement Windows 13 13/5
#Additional Attic/Roof Insulation 0 0/5
#Efficient AC added/replaced 1 1/5
#Replaced thermostats 0 0/5
#Replaced hot water heaters 1 1/5

137

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



#Light Fixtures (indoors) replaced
#Refrigerators replaced

#Low flow toilets

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

19

o O B B O O Bk

This Report Period

Total
1

1

Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address
832 W 7th

This Report Period

Mod
0

0

City
Michigan City

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

19/5
1/5
0/5
0/5
1/5
1/5
0/5
0/0

Cumulative Actual Total / Expected

Total
1/5

1/5

Cumulative Actual Total / Expected

Low
1/5

1/5

Mod Total Low/Mod%
0/0 1/5 100.00
0/0 1/5 100.00
State Zip Status / Accept
Indiana 46360- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

NSP1-009-017 - 50% Rdv/N Constr - Michigan City

Redev/New Constr - Michigan City

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Michigan City
Match Contributed

Jan 1 thru Mar 31, 2012 To Date
N/A $732,930.13
$95,786.13 $732,930.13
$95,786.13 $732,930.13
$140,695.56 $467,253.56
$48,459.43 $375,017.43
$92,236.13 $92,236.13
$0.00 $209,715.00
$140,695.56 $467,253.56
$140,695.56 $467,253.56
$0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Michigan city, LaPorte County, IN

Activity Progress Narrative:

Two houses were under construction this quarter, and are expected to be completed next quarter. Due to the mild winter, this
developer is on schedule and qualified buyers have been found for both houses which are anticipated to be sold next quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Sites re-used 0 1/5
# ELI Households (0-30% AMI) 0 0/0

This Report Period Cumulative Actual Total / Expected
Total Total

# of Housing Units 0 1/5
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# of Singlefamily Units 0 1/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/5 0/0 1/5 100.00
# Owner Households 0 0 0 1/5 0/0 1/5 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

NSP1-009-017 - Administration - Michigan City
Administration - Michigan City

Activity Status:
Under Way
Project Title:

NSPO0OO01 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Michigan City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $280,000.00

Total Budget $0.00 $280,000.00

Total Obligated $0.00 $280,000.00

Total Funds Drawdown $0.00 $126,917.24
Program Funds Drawdown $0.00 $126,917.24
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $126,917.24

City of Michigan City $0.00 $126,917.24
Match Contributed $0.00 $0.00

Activity Description:

Local administration funds

Location Description:
Michigan City, LaPorte County, IN

Activity Progress Narrative:

Staff continues to monitor grant progress and process invoicing. A part-time accountant has been added to the staff to manage
the program income and its disbursements under the NSP grant.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Indiana - Not Validated / N
Amount

142
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Mishawaka

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Activity Status:
Under Way
Project Title:

NSP1-009-018 - 120% Acqg/Rehab - Mishawaka
Acq/Rehab - Mishawaka

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Mishawaka

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$913,381.94
$913,381.94

$913,381.94
$825,046.74

$825,046.74
$0.00

$0.00
$825,046.74
$825,046.74

$0.00

One renovated property (1) property was rented for the Lease-to-Own Self-Sufficiency program. Construction on new homes

not yet started

Accomplishments Performance Measures

# of Properties

#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters

#Light Fixtures (indoors) replaced

Total

0
0
0
0
0
0

This Report Period
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Cumulative Actual Total / Expected
Total
1/10

0/10
0/10
0/10
1/10
3/10
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#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with bus/rail access

#Sites re-used

This Report Period

o O O o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

12/10
0/10
1/10
1/10
1/10
1/10

Cumulative Actual Total / Expected

Total
1/10

1/10

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%

1/10 1/10 100.00

1/10 1/10 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Mishawaka

Match Contributed

Activity Description:

NSP1-009-018 - 120% Redev/New Constr -
Mishawaka

Redev/New Constr - Mishawaka

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Jan 1 thru Mar 31, 2012 To Date
N/A $120,717.00
$0.00 $120,717.00
$0.00 $120,717.00
$0.00 $120,717.00
$0.00 $100,000.00
$0.00 $20,717.00
$0.00 $20,717.00
$0.00 $120,717.00
$0.00 $120,717.00
$0.00 $0.00

Zero (0) Properies: Zero (0) properties under construction this quarter.

Accomplishments Performance Measures

# of Properties
#Units with bus/rail access

#Sites re-used

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/0
0 1/1
0 11
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 171 171 100.00
0/0 11 11 100.00

Amount
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Grantee Activity Number: NSP1-009-018 - 50% Acq/Rehab - Mishawaka

Activity Title: Acq/Rehab - Mishawaka

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Mishawaka

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $156,516.75

Total Budget $0.00 $156,516.75

Total Obligated $0.00 $156,516.75

Total Funds Drawdown $0.00 $116,516.75
Program Funds Drawdown $0.00 $116,516.75
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $116,516.75

City of Mishawaka $0.00 $116,516.75
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Zero (0) Properties: .

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/2
#Additional Attic/Roof Insulation 0 0/2
#Efficient AC added/replaced 0 0/2
#Replaced thermostats 0 1/2
#Replaced hot water heaters 0 1/2
#Light Fixtures (indoors) replaced 0 12/2
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#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with bus/rail access

#Sites re-used

# ELI Households (0-30% AMI)

This Report Period

O O o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

3/2
1/2
1/2
1/2
1/2
1/2
0/0

Cumulative Actual Total / Expected

Low
1/2

1/2

Total
1/2

1/2

Cumulative Actual Total / Expected

Mod Total Low/Mod%
0/0 1/2 100.00
0/0 1/2 100.00

Amount

148
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Grantee Activity Number: NSP1-009-018 - 50% Redev/New Constr -
Mishawaka
Activity Title: Redev/New Constr - Mishawaka

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/02/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Mishawaka

Match Contributed

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Jan 1 thru Mar 31, 2012 To Date
N/A $359,140.13
$0.00 $359,140.13
$0.00 $359,140.13
$0.00 $255,908.84
$0.00 $255,908.84
$0.00 $0.00

$0.00 $0.00

$0.00 $255,908.84
$0.00 $255,908.84
$0.00 $0.00

Two (0) properties: Construction began on zero (0) single-family new construction home.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0
#Units with bus/rail access 0 1/4
#Sites re-used 0 1/4
# ELI Households (0-30% AMI) 0 0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/4

1/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/4 0/0 1/4 100.00
1/4 0/0 1/4 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Mishawaka

Match Contributed

Activity Description:

Local administration funds

Location Description:

Mishawaka, St Joseph county, IN

Activity Progress Narrative:

NSP1-009-018 - Administration - Mishawaka
Administration - Mishawaka

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Jan 1 thru Mar 31, 2012 To Date
N/A $63,000.00
$0.00 $63,000.00
$0.00 $63,000.00
$0.00 $52,865.83
$0.00 $52,865.83
$0.00 $0.00
$0.00 $0.00
$0.00 $52,865.83
$0.00 $52,865.83
$0.00 $0.00

NSP Coordinator marketed the First Tiime Homebuyer and Lease-to-Own Self-Sufficiency programs via presentations to
neighborhood groups and information on social media sites. We have found one renter for our Self-Sufficiency Program
bringing our total to (2) for 2011. We have placed four families in First Time homebuyer homes. This department has lost it's
director and original NSP 1 Coordinator. All of this information has been filled out to the best of my ability and is believed to be

an accurate account.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Indiana - Not Validated / N
Amount

152
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-019 - 50% Redev/New Constr - Muncie

Redev/New Constr - Muncie

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Muncie

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $1,732,667.00
Total Budget $0.00 $1,732,667.00
Total Obligated $0.00 $1,732,667.00
Total Funds Drawdown $0.00 $1,181,887.44
Program Funds Drawdown $0.00 $1,181,887.44
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $1,181,887.44
City of Muncie $0.00 $1,181,887.44
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Muncie, Delaware County, IN

Activity Progress Narrative:

The 8 NSP rental units are complete and leased. Six of the 10 NSP homeownership units are complete and the remaining four
are approximately 50% complete, and will be completed in the 2nd quarter of 2012. Twenty-seven lease-purchase units funded
by other sources were also completed in the 4th quarter of 2011 and 21 were leased by the end of the quarter. The six
completed home ownership houses have been marketed by the Muncie Homeownership and Development Center. This
quarter, an unfortunate development occurred in which the program rules thwarted the very outcomes hoped for by the
program. After working many months with a single mother of two, MHODC assisted this potential homebuyer in improving her
credit and income to the point where she would qualify for financing. On the eve of closing, we realized that we and the
homebuyer were too successful, and that she had moved herself above the 50% AMI level. IHCDA advised that they were
unable to move the house into the 120% AMI category, so the sale could not take place. The project team will now build a
house for this client outside the NSP program. Given the extreme difficulty of qualifying persons at or below 50% AMI for
financing, the team will be converting the homeownership units to Lease-Purchase during the next quarter. The remaining six
rental units will be leased by the 2nd quarter of 2012.
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Accomplishments Performance Measures

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Sites re-used

# ELI Households (0-30% AMI)

# of Housing Units
# of Multifamily Units

# of Singlefamily Units

This Report Period

Total

This Report Period

8

8
8
0
7

Total

Beneficiaries Performance Measures

Low
# of Households 8
# Owner Households 0
# Renter Households 8

Activity Locations
Address
1609 Centennial

Mod
0

0
0

City

Muncie

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

8
8
0

This Report Period

Total

County

Cumulative Actual Total / Expected

Total
8/18

8/18
8/18
0/6
7/0

Cumulative Actual Total / Expected

Low
8/18

0/8
8/10

State

Indiana

Total
8/18

8/8
0/10

Cumulative Actual Total / Expected

Mod Total Low/Mod%
0/0 8/18 100.00
0/0 0/8 0
0/0 8/10 100.00
Zip Status / Accept
47305- Match /N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Muncie

Match Contributed

Activity Description:

Local administration funds

Location Description:

City of Muncie, Delaware County, IN

Activity Progress Narrative:

NSP1-009-019 - Administration - Muncie
Administration - Muncie

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Muncie

Jan 1 thru Mar 31, 2012 To Date
N/A $167,333.00
$0.00 $167,333.00
$0.00 $167,333.00
$378.24 $7,207.14
$378.24 $7,207.14
$0.00 $0.00

$0.00 $0.00
$7,207.14 $7,207.14
$7,207.14 $7,207.14
$0.00 $0.00

During the last quarter MHA hosted regular meetings with F&C Construction, the Muncie Home Ownership Development
Center (MHODC) and the City of Muncie Department of Community Development. The meetings were task oriented, to assist
prospective home owners with requirements for mortgage pre-qualiication. MHA continues to provide oversight of the on-going
construction. MHA reviewed all requests for payment, reviewed contractor certified payrolls and completed the associated
HUD-11 labor interviews for compliance with Davis-Bacon. MHA also continues to collaborate with the developer to "lease-up"
the newly constructed units. The CEO made monthly progress reports to the Board of Commissioners and to community
stakeholders at community association meetings. The NSP Team will be implementing a Lease-Purchase strategy for the
homeownership units to begin in the 2nd Quarter of 2012, in order to complete all NSP activities by the NSP deadline.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

156

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hartford City

Match Contributed

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

NSP1-009-020 - 120% Demolition - Hartford City
Demolition - Hartford City

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Jan 1 thru Mar 31, 2012 To Date
N/A $59,970.50
$0.00 $59,970.50
$0.00 $59,970.50
$532.42 $59,970.50
$532.42 $59,970.50
$0.00 $0.00
$0.00 $0.00
$532.42 $59,970.50
$532.42 $59,970.50
$0.00 $0.00

1004 W. Franklin, 813 W. Franklin, 300 W. Kickapoo and the garage on 413 Walnut are privately owned properties that have
been demolished. 601 E. Chestnut is a city inventory property that has been demolished.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 1
# of buildings (non-residential) 0

This Report Period
Total
# of Housing Units 1
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Cumulative Actual Total / Expected
Total
4/5

0/0

Cumulative Actual Total / Expected
Total
4/5
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# of Singlefamily Units 1

Beneficiaries Performance Measures

# of Persons

Activity Locations

Address City
601 E Chestnut Hartford City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

4/5

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
682 877 2941 53.01
County State Zip Status / Accept
Indiana 47348- Match / N

Amount
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Grantee Activity Number:
City
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hartford City

Match Contributed

Activity Description:

Land Banking - Acquisition

Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Land Banks

NSP1-009-020 - 120% Land Bank Acq - Hartford

Land Bank Acq - Hartford City

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Jan 1 thru Mar 31, 2012

N/A
($13,870.78)

($13,870.78)
$1,942.72

$1,942.72
$0.00

$0.00
($12,578.81)
($12,578.81)

$0.00

To Date
$115,215.65

$115,215.65

$115,215.65
$115,215.65

$115,215.65
$0.00

$0.00
$115,215.65
$115,215.65

$0.00

608 W. Main, 806 W. Elm and 400 E. Grant are tax deed properties have been demolished. 400 W Kickapoo (a bank REO)
which also includes a small residential structure 411 Cherry have also been demolished. 705 W. Franklin, 307 S. Jefferson,
420 E. Franklin and 1008 W. Franklin are all tax certificate properties with tax deed and quiet title filed, All have also been
demolished. Adjacent property owners were notified and some lots may be sold next quarter in a sidelot acquisition program.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
7/8

Cumulative Actual Total / Expected
Total
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# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

718
718

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
805 1065 3296 56.74

Amount
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Grantee Activity Number: NSP1-009-020 - 120% Public Facility Hartford City

Activity Title: Redev/New Constr Public Facility- Hartford City

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI City of Hartford City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $33,241.41

Total Budget $33,241.41 $33,241.41

Total Obligated $33,241.41 $33,241.41

Total Funds Drawdown $9,328.12 $33,241.41
Program Funds Drawdown $9,328.12 $33,241.41
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $33,241.41 $33,241.41

City of Hartford City $33,241.41 $33,241.41
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:
Hartford City, Blacford County, IN

Activity Progress Narrative:

307 S. Jefferson is tax certificate properties with tax deed and quiet title completed, it has been demolished, and will remain
vacant as a public greenspace. 501+509 Water street were tax sale properties with quited title and have been demolished and
are public facility for a parking lot. 701 Washington Street was a tax sale property, with quited title the structure has been
demolished and the lot will remain vacant as a greenspace and possible parking area for the senior center located accross the
street.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 1/3
# of Public Facilities 1 1/3
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
307 Jefferson Hartford City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Indiana 47348- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

NSP1-009-020 - 120% Rdv/N Constr - Hartford City
Redev/New Constr - Hartford City

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Hartford City
Match Contributed

Jan 1 thru Mar 31, 2012 To Date
N/A $592,369.84
($38,432.42) $592,369.84
($38,432.42) $592,369.84
$200.00 $592,369.84
$200.00 $592,369.84
$0.00 $0.00

$0.00 $0.00
($32,218.06) $592,369.84
($32,218.06) $592,369.84
$0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

522 W. Main (tax deed property), 508 N. Mulberry (privately owned) and 540 W. Franklin (privately owned) have been
demolished A new home is being built on each of these lots and both are subtantially complete at this time. Demolition of 716
W. Franklin (tax certificate), 708 E. Kickapoo and 722 W. Franklin are privately owned properties is complete on these
properties also. New Construction will be bid for 316 N. MIIl/708 E. Kickapoo and 716 W. Franklin/722 W. Franklin as soon as

program income is secured likely in May, 2012.

Accomplishments Performance Measures

This Report Period

Total
#Low flow toilets 2
#Low flow showerheads 2
#Units exceeding Energy Star 1
#Sites re-used 1

522 W. Main Street was sold on 3/28/12

Cumulative Actual Total / Expected
Total
2/10

2/10
1/5
1/7
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#Units ¢ other green 1

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 1
# Owner Households 0 1
Activity Locations
Address City
522 W Main St Hartford City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

1/5

Cumulative Actual Total / Expected
Total
1/5

1/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/5 1/5 100.00
0/0 1/5 1/5 100.00
State Zip Status / Accept
Indiana 47348- Match / N
Amount
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Grantee Activity Number: NSP1-009-020 - 50% Acq/Rehab - Hartford City
Activity Title: Acq/Rehab - Hartford City

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hartford City
City of Mishawaka
Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Jan 1 thru Mar 31, 2012 To Date
N/A $582,202.60
$49,001.31 $582,202.60
$49,001.31 $582,202.60
$300.00 $582,202.60
$300.00 $582,202.60
$0.00 $0.00

$0.00 $0.00
$49,652.06 $582,202.60
$49,652.06 $582,202.60
$0.00 $0.00

$0.00 $0.00

502 N. Monroe a tax deed property and 314 E. Grant a REO have been demolished and and a new home is being built.
Rehabilitation is complete on 525 E. Main a HUD property and 308 E. Grant which was also a HUD Property

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/4
#Energy Star Replacement Windows 0 0/66
#Additional Attic/Roof Insulation 0 0/4
#Efficient AC added/replaced 0 0/4
#Replaced thermostats 0 0/4
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

# ELI Households (0-30% AMI)

This Report Period

O O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/4
0/75
0/11

0/3

0/3

0/7

0/6

0/2

0/4

0/2

0/0

Cumulative Actual Total / Expected

Cumul
Low
0/4

0/4

Total
0/4

0/4

ative Actual Total / Expected
Mod Total Low/Mod%
0/0 0/4 0
0/0 0/4 0
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hartford City

Match Contributed

Activity Description:

Local administration funds

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

NSP1-009-020 - Administration - Hartford City
Administration - Hartford City

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Jan 1 thru Mar 31, 2012 To Date
N/A $117,000.00
$0.00 $117,000.00
$0.00 $117,000.00
$0.00 $117,000.00
$0.00 $117,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $117,000.00
$0.00 $117,000.00
$0.00 $0.00

All NSP properties are acquired at this time. Section 106 is complete on all of the homes. All demo is complete (22 homes and
1 vacant lot). Rehab is complete on 2 rehab homes and new Construction is complete on 5 new homes. Two homeowership
counseling course have been held. 1 home has sold and 3 homes have purchase agreements, the City is also looking at lease
to purchase/contract sale as one option to move properties the remaining properties. There are 2-3 promising families for the
lease purchase program. They will have until october to make some progress on their credit to qualify for the lease to purchase
program. All homes were also listed with realtors in November, 2011.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Indiana - Not Validated / N
Amount

168
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Grantee Activity Number: NSP1-009-021 - 120% Acqg/Rehab - Walkerton

Activity Title: Acq/Rehab - Walkerton

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Town of Walkerton

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $48,695.42

Total Budget $0.00 $48,695.42

Total Obligated $0.00 $48,695.42

Total Funds Drawdown $0.00 $48,695.42
Program Funds Drawdown $0.00 $48,695.42
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $48,695.42

Town of Walkerton $0.00 $48,695.42
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

Closing completed on 805 Park.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
#Energy Star Replacement Windows 0 12/11
#Additional Attic/Roof Insulation 0 0/1
#Efficient AC added/replaced 0 1/1
#Replaced hot water heaters 0 1/1
#Low flow toilets 0 1/1
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#Sites re-used 0 1/1

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/1
# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/0 0/1 1/1 100.00
# Owner Households 0 0 0 1/0 0/1 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-021 - 120% Redev/New Constr -
Walkerton
Activity Title: Redev/New Constr - Walkerton

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Walkerton

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Walkerton

Jan 1 thru Mar 31, 2012 To Date

N/A $1,638,338.29
$0.00 $1,638,338.29
$0.00 $1,638,338.29
$305,906.02 $1,638,338.29
$305,906.02 $1,608,641.29
$0.00 $29,697.00
$0.00 $59,394.37
$366,585.02 $1,608,641.29
$366,585.02 $1,608,641.29
$0.00 $0.00

DOGWOOD ESTATES: The street is completed. Construction of all homes will be completed by the end of April. All tenants
will be in place by the end of April. Senior Housing: Construction is complete and all units are leased.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 12/18
#Low flow showerheads 0 12/18
#Units exceeding Energy Star 0 8/18
#Units ¢ other green 0 6/18
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
11/36

11/18
0/18

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

10/0 1/18 11/18 100.00

10/0 1/18 11/18 100.00
Amount
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Grantee Activity Number: NSP1-009-021 - 50% Acq/Rehab - Walkerton

Activity Title: Acq/Rehab - Walkerton

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Town of Walkerton

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $55,103.01

Total Budget $0.00 $55,103.01

Total Obligated $0.00 $55,103.01

Total Funds Drawdown $0.00 $55,103.01
Program Funds Drawdown $0.00 $55,103.01
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $55,103.01

Town of Walkerton $0.00 $55,103.01
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

611 Washington is scheduled for closing by May 1st.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/2
#Energy Star Replacement Windows 0 0/1
#Additional Attic/Roof Insulation 0 1/1
#Light fixtures (outdoors) replaced 0 2/1
#Sites re-used 0 11
# ELI Households (0-30% AMI) 0 0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/2

1/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/2 1/0 1/2 100.00
0/2 1/0 1/2 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-021 - 50% Redev/New Constr -
Walkerton
Redev/New Constr - Walkerton

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Town of Walkerton

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $1,119,825.65
Total Budget $0.00 $1,119,825.65
Total Obligated $0.00 $1,119,825.65
Total Funds Drawdown $248,659.85 $1,119,825.65
Program Funds Drawdown $248,659.85 $1,090,128.28
Program Income Drawdown $0.00 $29,697.37
Program Income Received $0.00 $0.00
Total Funds Expended $158,283.85 $1,119,825.65
Town of Walkerton $158,283.85 $1,119,825.65
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

Activity Progress Narrative:

DOGWOOD ESTATES: The street is completed. Construction of all homes will be completed by the end of April. All tenants
will be in place by the end of April. Senior Housing: Construction is complete and all units are leased.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 0 2/13
#Low flow showerheads 0 2/13
#Units exceeding Energy Star 0 0/13
#Units ¢ other green 0 0/13
# ELI Households (0-30% AMI) 0 0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
1/13

1/13

Cumulative Actual Total / Expected

Low
1/13

1/13

Mod Total Low/Mod%
0/0 1/13 100.00
0/0 1/13 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Walkerton

Match Contributed

Activity Description:

Local administration funds

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

NSP1-009-021 - Administration - Walkerton
Administration - Walkerton

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Walkerton

Jan 1 thru Mar 31, 2012 To Date
N/A $154,263.00
$0.00 $154,263.00
$0.00 $154,263.00
$0.00 $154,263.00
$0.00 $154,263.00
$0.00 $0.00

$0.00 $0.00

$0.00 $154,263.00
$0.00 $154,263.00
$0.00 $0.00

Current activities include Davis Bacon monitoring, and completing completion reports and financial recordkeeping.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Indiana - Not Validated / N
Amount
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Grantee Activity Number: NSP1-009-022 - 120% Rdv/N Constr - Elwood
Activity Title: Redev/New Constr - Elwood

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Elwood

Match Contributed

Activity Description:

Construction of new housing

Location Description:
City of Elwood, Madison/Tipton, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Elwood

Jan 1 thru Mar 31, 2012 To Date

N/A $1,286,841.36
$0.00 $1,286,841.36
$0.00 $1,287,263.29
$9,461.61 $1,285,684.07
$0.00 $1,273,026.79
$9,461.61 $12,657.28
$140,742.02 $295,406.49
$9,461.61 $1,285,684.07
$9,461.61 $1,285,684.07
$0.00 $0.00

Eight-(8) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR. Construction began in October 2010 and and was completed in May 2011. Eight-(8) properties listed on the

market. Sold five-(5) properties back into the market.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units with solar panels 0 0/0
#Low flow toilets 7 11/7
#Low flow showerheads 3 77
#Units with bus/rail access 0 0/0
#Units exceeding Energy Star 0 o7
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#Sites re-used
#Units ¢, other green

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

This Report Period

Total

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
2318 North D Street

2524 Main Street
1928 South | Street

Mod
3

3

City
Elwood
Elwood

Elwood

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

3
3

This Report Period

Total

County

5/7
0/0
0/0

Cumulative Actual Total / Expected
Total
5/7

5/7

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/0 5/7 5/7 100.00

0/0 5/7 5/7 100.00
State Zip Status / Accept

Indiana 46036- Match / N

Indiana 46036- Match / N

Indiana 46036- Match / N

Amount

180

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NSP1-009-022 - 50% Acq/Rehab - Elwood

Activity Title: Acq/Rehab - Elwood

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Elwood

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $235,815.39

Total Budget $500.00 $235,815.39

Total Obligated $500.00 $235,815.39

Total Funds Drawdown $2,917.21 $235,464.15
Program Funds Drawdown $0.00 $232,504.20
Program Income Drawdown $2,917.21 $2,959.95

Program Income Received $0.00 $0.00

Total Funds Expended $2,917.21 $235,464.15

City of Elwood $2,917.21 $235,464.15
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Elwood, Madison/Tipton County, IN

Activity Progress Narrative:

One-(1) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR. Construction began in October 2010 and was completed in Julyl 2011. One-(1) property was listed and sold back
into the market.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
#Energy Star Replacement Windows 0 0/1
#Additional Attic/Roof Insulation 0 0/1
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 0 0/1
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#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢, other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

This Report Period

O O O O O O O O O o o o o o o o o

Total

Beneficiaries Performance Measures
This Report Period

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

Total

0/1
0/1
0/1
0/1
0/1
0/0
0/1
0/0
0/1
0/1
0/0
0/1
0/1
0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected

Low Mod
0/1 0/0
0/1 0/0

0/1
0/1

Amount
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Grantee Activity Number: NSP1-009-022 - 50% Rdv/N Constr - Elwood

Activity Title: Redev/New Constr - Elwood

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Elwood

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $333,941.66

Total Budget $0.00 $333,941.66

Total Obligated $0.00 $333,941.66

Total Funds Drawdown $4,333.70 $333,220.27
Program Funds Drawdown $0.00 $327,819.72
Program Income Drawdown $4,333.70 $5,400.55

Program Income Received $0.00 $0.00

Total Funds Expended $4,333.70 $333,220.27

City of Elwood $4,333.70 $333,220.27
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
City of Elwood, Madison/Tipton, IN

Activity Progress Narrative:

Two-(2) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR. Construction began in October 2010 and was completed in May 2011. Two-(2) properties listed on market.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units with solar panels 0 0/0
#Low flow toilets 0 0/3
#Low flow showerheads 0 0/3
#Units with bus/rail access 0 0/0
#Units exceeding Energy Star 0 0/3
#Sites re-used 0 0/3
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#Units ¢ other green
Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
0/3

0/3

Cumulative Actual Total / Expected

Low
0/3

0/3

Mod Total Low/Mod%
0/0 0/3 0
0/0 0/3 0

Amount
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Grantee Activity Number: NSP1-009-022 Administration - Elwood

Activity Title: Administration - Elwood

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Elwood

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $193,108.29

Total Budget $0.00 $193,108.29

Total Obligated $0.00 $193,108.29

Total Funds Drawdown $0.00 $148,773.75
Program Funds Drawdown $0.00 $148,773.75
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $148,773.75

City of Elwood $0.00 $148,773.75
Match Contributed $0.00 $0.00

Activity Description:

Local administration funds

Location Description:
City of Elwood, Madison/Tipton County, IN

Activity Progress Narrative:

The administration for the Elwood NSP is under contract and considered obligated in the DRGR. The total Program Income
received is $358,474.27, of which $21,017.78 is obligated and $337,456.49 is the remaining balance.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Indiana - Not Validated / N
Amount
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Grantee Activity Number: NSP1-009-023 - 120% Acqg/Rehab - New Albany

Activity Title: Acq/Rehab - New Albany

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of New Albany

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $2,602,854.98

Total Budget $0.00 $2,602,854.98

Total Obligated $0.00 $2,602,854.98

Total Funds Drawdown $215,547.67 $2,027,992.38
Program Funds Drawdown $215,547.67 $2,027,992.38
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $257,738.19 $2,027,992.38

City of New Albany $257,738.19 $2,027,992.38
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

Our portfolio contains 12 properties designated as 120%, Acg/Rehab. As of 3/31, 3 were completed: 418 E 13th, 1523 E Elm,
1528 E Oak. During the quarter of 3/31 one home was sold, 1402 E Market Street. Work at 3 remaining properties will be
underway in the 2nd Quarter. A total of nine 120% homes are currently listed for sale, with 3 (418 E 13th, 1523 E Oak, 1528 E
Oak) having pending sales contracts executed. Three other properties are being listed the first week of the second quarter (607
Elm, 609 EIm, and 323 E 12 St.) Again, this is fabulous momentum during a normally slow time of year and considering the
Sherman Minton bridge closure. Increased activity can be directly related to marketing activities conducted in the 3rd & 4th
quarter (Historic Home, Neighborhood Festival, and Realtor/Lender Trolley Hop). Most significant was the highlighting of an
NSP buyer at 313 E 14th on the HGTV show House Hunters on 12/22. This unprecedented exposure for NSP homes resulted
directly to increased property showings and a high number of pending sales for a normally slow time of the year.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 2/11
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#Energy Star Replacement Windows 0 o7
#Additional Attic/Roof Insulation 1 2/11
#Efficient AC added/replaced 1 2/11
#Replaced thermostats 1 2/11
#Replaced hot water heaters 1 2/11
#Light Fixtures (indoors) replaced 1 2/11
#Light fixtures (outdoors) replaced 1 2/11
#Refrigerators replaced 1 2/11
#Clothes washers replaced 0 0/11
#Dishwashers replaced 1 2/11
#Low flow toilets 1 2/11
#Low flow showerheads 1 2/11
#Units with bus/rail access 1 2/11
#Units exceeding Energy Star 0 0/11
#Sites re-used 1 2/11
#Units ¢ other green 0 0/11
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 2/11
# of Singlefamily Units 1 2/11
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 1 1 0/0 2/11 2/11 100.00
# Owner Households 0 1 1 0/0 2/11 2/11 100.00
Activity Locations
Address City County State Zip Status / Accept
1402 E Market St New Albany Indiana 47150- Match /N
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:
Activitiy Category:

Construction of new housing
Project Number:

NSP1-009-023 - 120% Redev/New Constr - New

Albany

Redev/New Constr - New Albany

Activity Status:
Under Way
Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type:

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of New Albany

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,937,884.64

Total Budget $0.00 $1,937,884.64

Total Obligated $0.00 $1,937,884.64

Total Funds Drawdown $76,228.90 $1,484,283.13
Program Funds Drawdown $76,228.90 $1,484,283.13
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $124,689.90 $1,484,283.13

City of New Albany $124,689.90 $1,484,283.13
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

Twelve homes are designated as 120%, Redev/New Constr. Construction is complete at 3 homes: 607 and 609 E EIm and 323
E 12th Street. The Elm properties and. 323 E 12th will be listed in the first week of the 2nd Quarter. 716 E 11th, sold in a
previous quarter, was one of 2 NSP homes featured in the HGTV show. The show aired back on 12/22 and will be rebroadcast
on various times in the upcoming months, giving Midtown New Albany valuable exposure. Our Public Facility project, the
Cardinal Ritter Birthplace (1218 E Oak Street) and NSP developer, New Directions Housing Corporation, now have office space
in the building. It will serve as a focal point not just for NSP sales and marketing, but for all revitalization activities for the
Midtown neighborhood.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

#Low flow toilets 1 2/9
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#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

# of Housing Units

# of Singlefamily Units

B O B

This Report Period

Total
1

1

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
315 E 14th St

Mod
1

1

City
New Albany

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

2/9
2/11
1/9
2/11

Cumulative Actual Total / Expected

Total
2/11

2/11

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
2/11 2/11 100.00
2/11 2/11 100.00
Zip Status / Accept
47150- Not Validated / N
Amount
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Grantee Activity Number: NSP1-009-023 - 50% Acq/Rehab - New Albany

Activity Title: Acq/Rehab - New Albany

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of New Albany

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,420,334.38

Total Budget $0.00 $1,420,334.38

Total Obligated $0.00 $1,420,334.38

Total Funds Drawdown $175,379.58 $1,078,939.51
Program Funds Drawdown $175,379.58 $1,078,939.51
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $235,512.78 $1,078,939.51

City of New Albany $235,512.78 $1,078,939.51
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

Our portfolio contains 6 properties designated at 50% Acquisition/Rehab. As of 3/31, construction was in progress at 3 sites:
917 Culbertson, 618 E 8th, 315 E 11th. Work is progressing at the sites and is expected to be substantially complete prior to
the end of 4/12. We have a pending offer on a 2nd 50% home, 509 E Market Street.which is schedule to close 4/2 .Our 3rd site,
507 E. Oak, is currently pending.. The addition to our program of a City of New Albany incentive 2nd mortgage has helped
facilitate increased activity among buyers. Affordability had been a major hurdle to selling 50% homes, so a foregivable 2nd
mortgage adds more incentive to the marketability of the houses as well as, enabling more 50 AMI buyers to qualify that
otherwise would not have.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/7
#Energy Star Replacement Windows 0 0/2
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#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Sites re-used

# ELI Households (0-30% AMI)

This Report Period

O O O O O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/7
1/7
1/7
1/7
1/7
0/7
1/7
0/7
1/7
1/7
1/7
1/7
1/7
0/0

Cumulative Actual Total / Expected
Total
1/7

1/7

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/7 0/0 1/7 100.00
1/7 0/0 1/7 100.00

Amount
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Grantee Activity Number: NSP1-009-023 - 50% Redev/New Constr - New

Albany
Activity Title: Redev/New Constr - New Albany
Activitiy Category: Activity Status:
Construction of new housing Under Way
Project Number: Project Title:
NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of New Albany
Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $222,110.00
Total Budget $0.00 $222,110.00
Total Obligated $0.00 $222,110.00
Total Funds Drawdown $9,823.85 $210,184.00
Program Funds Drawdown $9,823.85 $210,184.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $9,823.85 $210,184.00
City of New Albany $9,823.85 $210,184.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

One property (910 E 11th) is designated as 50% Redev/New Construction. The property had been on the market for exactly
365 days when on 3/17/12 a contract was accepted. The home is currently in a pending status subject to final loan approval.
Home sales for 50 AMI have been greatly enhanced by the City of New Albany homebuyer incentive program. The challenge
for the 50% AMI property is affordability for the buyer. The home was relisted during the previous quarter with a slight price
reduction and will benefit from the addition of the forgivable 2nd mortgage described above. Another challenge, applicable to all
properties listed for sale, had been the continued shut down of the Sherman Minton bridge, the primary interstate access point
to New Albany. The bridge reopened at the end of 1/2012 ahead of schedule. We have benefited by the early opening of the
bridge, unusally mild winter and good marketing efforts, which is evident by the number of pending sales.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 0/2
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#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

# ELI Households (0-30% AMI)

This Report Period

o O o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/2
0/2
0/2
0/2
0/0

Cumulative Actual Total / Expected

Total
0/2

0/2

Cumulative Actual Total / Expected

Low
0/2

0/2

Mod Total Low/Mod%
0/0 0/2 0
0/0 0/2 0

Amount

194

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of New Albany
Match Contributed

Activity Description:

Local administration funds

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

NSP1-009-023 - Administration - New Albany
Administration - New Albany

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of New Albany

Jan 1 thru Mar 31, 2012 To Date
N/A $348,195.00
$0.00 $348,195.00
$0.00 $348,195.00
$1,707.60 $145,116.02
$1,707.60 $145,116.02
$0.00 $0.00

$0.00 $0.00
$23,795.10 $145,116.02
$23,795.10 $145,116.02
$0.00 $0.00

Budget to obligate General Administrative funding has been submitted. Contract awarded for professional management

services.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-024 - 120% Acqg/Rehab - Goshen
Activity Title: Acq/Rehab - Goshen

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Goshen

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Goshen

Jan 1 thru Mar 31, 2012 To Date

N/A $1,348,115.25
$27,806.22 $1,348,115.25
$27,806.22 $1,329,115.25
$176,506.21 $1,325,706.12
$176,506.21 $1,325,706.12
$0.00 $0.00

$0.00 $0.00
$204,312.43 $1,325,706.12
$204,312.43 $1,325,706.12
$0.00 $0.00

7 total SF acq/rehab completed to date, with a total of 5 sold, 2 with purchase agreements. Two SF acq/rehab underway.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 5/13
#Energy Star Replacement Windows 0 70/195
#Additional Attic/Roof Insulation 0 5/13
#High efficiency heating plants 0 0/13
#Efficient AC added/replaced 0 5/13
#Replaced thermostats 0 5/13
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

This Report Period

O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

5/13
79/195
22/22
5/13
5/13
11/26
0/13
5/13
5/13
5/13

Cumulative Actual Total / Expected
Total
5/13

5/13

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 5/13 5/13 100.00
0/0 5/13 5/13 100.00

Amount
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Grantee Activity Number: NSP1-009-024 - 120% Demolition - Goshen

Activity Title: Demolition - Goshen

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI City of Goshen

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $21,630.68

Total Budget $0.00 $21,630.68

Total Obligated $0.00 $21,630.68

Total Funds Drawdown $0.00 $21,630.68
Program Funds Drawdown $0.00 $21,630.68
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $21,630.68

City of Goshen $0.00 $21,630.68
Match Contributed $0.00 $0.00

Activity Description:

Clearance and Demolition

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Three single-family demolition only completed in 2010.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 3 3/3
# of buildings (non-residential) 0 0/0
# of Public Facilities 0 0/0
# of Businesses 0 0/0
# of Non-business Organizations 0 0/0
Activity funds eligible for DREF (lke 0 0/0
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 3 3/3
# of Singlefamily Units 3 3/3

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Households 0 0 0 0
# of Persons 606 619 2178 56.24
Activity Locations
Address City County State Zip Status / Accept
204 Crescent Goshen Indiana 46528- Match / N
505 N 6th St Goshen Indiana 46528- Match / N
507 N 6th St Goshen Indiana 46528- Match / N
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

NSP1-009-024 - 50% Acq/Rehab - Goshen
Acq/Rehab - Goshen

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Goshen

Jan 1 thru Mar 31, 2012 To Date
N/A $668,286.76

Total Funds Expended
City of Goshen

Match Contributed

($27,806.22) $668,286.76
($27,806.22) $668,286.76
$0.00 $206,149.78
$0.00 $206,149.78
$0.00 $0.00
$0.00 $0.00
($27,806.22) $206,149.78
($27,806.22) $206,149.78
$0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Multi-family acq/rehab completed with 5 of 6 units occupied. One single-family acg/rehab for rent, after changing from owner to

rental.

Accomplishments Performance Measures

This Report Period

Total

# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#High efficiency heating plants 0
#Efficient AC added/replaced 0
0

#Replaced thermostats

Cumulative Actual Total / Expected
Total
0/4

0/60
0/4
0/9
0/9
0/9
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#Replaced hot water heaters

#Light Fixtures (indoors) replaced

#Light fixtures (outdoors) replaced

#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced
#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

# ELI Households (0-30% AMI)

# of Housing Units
# of Multifamily Units

# of Singlefamily Units

O O O O O O O O o o o o o o

This Report Period

Total
0

0
0

Beneficiaries Performance Measures

# of Households
# Owner Households

# Renter Households

Activity Locations

No Activity Locations found.

Mod
0

0
0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

0/9
0/60
0/9
0/9
0/1
0/8
0/0
0/12
0/1
0/9
0/9
0/4
0/9
0/0

Cumulative Actual Total / Expected

Total
0/10

0/6
0/4

Cumulative Actual Total / Expected

Total Low
0 0/10
0 0/4
0 0/6

Mod Total Low/Mod%
0/0 0/10 0
0/0 0/4 0
0/0 0/6 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-024 - 50% Redev/New Constr - Goshen

Redev/New Constr - Goshen

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Goshen
Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $2,908.31
Total Budget $0.00 $2,908.31
Total Obligated $0.00 $2,908.31
Total Funds Drawdown $0.00 $1,908.31
Program Funds Drawdown $0.00 $1,908.31
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $1,908.31
City of Goshen $0.00 $1,908.31
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

The two redev/new construction properties were transferred to Habitat in 2010, who will develop them during the NSP1 grant
period. Construction of SF home completed on one vacant lot, with closing pending completion of tax-parcel related title issues.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties 0 0/0
#Units with solar panels 0 0/0
#Low flow toilets 0 0/2
#Low flow showerheads 0 0/2
#Units with bus/rail access 0 0/2
#Units exceeding Energy Star 0 0/2
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#Sites re-used

#Units ¢, other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

This Report Period

o O o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/2
0/0
0/0

Cumulative Actual Total / Expected

Total
0/2

0/2

Cumulative Actual Total / Expected

Low
0/2

0/2

Mod Total Low/Mod%
0/0 0/2 0
0/0 0/2 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

NSP1-009-024 - Administration - Goshen
Administration - Goshen

Activity Status:
Under Way
Project Title:

NSPO0OO01 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Goshen

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $120,706.00

Total Budget $0.00 $120,706.00

Total Obligated $0.00 $139,706.00

Total Funds Drawdown $3,761.45 $95,396.59
Program Funds Drawdown $3,761.45 $95,396.59
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,761.45 $95,396.59

City of Goshen $3,761.45 $95,396.59
Match Contributed $0.00 $0.00

Activity Description:

Local Administration funds

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Admin included coordination with developers (LaCasa & Habitat), processing claims, reporting, documentation, coordination
with Elkhart City & Elkhart County, and general monitoring of NSP1 process to keep things on track.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
01/28/2010

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Anderson

Match Contributed

Activity Description:

NSP1-009-025 - 120% Demolition - Anderson
Demolition - Anderson

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Anderson

Jan 1 thru Mar 31, 2012 To Date
N/A $488,631.68
$7,597.00 $488,631.68
$7,597.00 $488,631.68
$6,428.37 $474,644.15
$0.00 $468,215.78
$6,428.37 $6,428.37
$0.00 $0.00

$0.00 $468,215.78
$0.00 $468,215.78
$0.00 $0.00

Demolition of foreclosed and abandoned properties

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

No progress in the last quarter due to staff changes

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0

This Report Period
Total
# of Housing Units 0
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Total
43/61

0/1

Cumulative Actual Total / Expected
Total
43/60
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# of Multifamily Units

# of Singlefamily Units

Beneficiaries Performance Measures

# of Households

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/7
43/53

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0 0

1774 954 3939 69.26
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
01/28/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Anderson

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison County, IN

Activity Progress Narrative:

NSP1-009-025 - 120% Redev/New Constr -

Anderson

Redev/New Constr - Anderson

Activity Status:

Under Way
Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Anderson

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$74,620.00
$0.00
$0.00

$0.00

No progress in the last quarter due to staff changes

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
1

1

209

To Date
$168,691.00

$168,691.00

$168,691.00
$163,145.10

$163,145.10
$0.00

$74,620.00
$163,145.10
$163,145.10

$0.00

Cumulative Actual Total / Expected
Total
171

1/1
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Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
1423 W 10th St

Mod
1

1

City

Anderson

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 11 11 100.00
0/0 1/1 1/1 100.00
State Zip Status / Accept
Indiana 46016- Match / N
Amount
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Grantee Activity Number: NSP1-009-025 - 50% Acq/Rehab - Anderson

Activity Title: Acq/Rehab - Anderson

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Anderson

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $621,573.35

Total Budget $0.00 $621,573.35

Total Obligated $0.00 $621,573.35

Total Funds Drawdown $135.31 $619,879.14
Program Funds Drawdown $135.31 $619,879.14
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $135.31 $619,879.14

City of Anderson $135.31 $619,879.14
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

No progress in the last quarter due to staff changes

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/8
#Energy Star Replacement Windows 0 0/30
#Additional Attic/Roof Insulation 0 0/0
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 0 0/8
#Replaced thermostats 0 0/0
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units
# of Multifamily Units
# of Singlefamily Units

O O O O O O O O o o o o o o o o

This Report Period

Total
0

0
0

Beneficiaries Performance Measures

# of Households
# Owner Households

# Renter Households

Activity Locations

No Activity Locations found.

Mod
0

0
0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

0/8
0/88
0/24

0/8

0/8

0/0

0/0

0/0

0/0

0/8

0/0

0/8

0/0

0/0

0/0

0/0

Cumulative Actual Total / Expected
Total
0/8

0/6
0/2

Cumulative Actual Total / Expected
Total Low/Mod%

Low Mod
0/8 0/0 0/8
0/2 0/0 0/2
0/6 0/0 0/6

Amount

212
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
01/28/2010

Benefit Type:

NSP1-009-025 - 50% Redev/New Constr - Anderson

Redev/New Constr - Anderson

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Anderson

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,268,773.50

Total Budget $16,509.53 $1,268,773.50

Total Obligated $16,509.53 $1,268,773.50

Total Funds Drawdown $536.08 $1,224,204.64
Program Funds Drawdown $381.92 $1,224,050.48
Program Income Drawdown $154.16 $154.16

Program Income Received $0.00 $0.00

Total Funds Expended $536.08 $1,224,204.64

City of Anderson $536.08 $1,224,204.64
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison county, IN

Activity Progress Narrative:

No progress in the last quarter due to staff changes

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Units with solar panels 0 0/0
#Low flow toilets 0 0/0
#Low flow showerheads 0 0/12
#Units with bus/rail access 0 0/12
#Units exceeding Energy Star 0 0/12
#Sites re-used 0 0/12
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#Units ¢ other green 0 0/0

Activity funds eligible for DREF (lke 0 0/0

# ELI Households (0-30% AMI) 0 0/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 0/6

# of Singlefamily Units 0 0/6

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/12 0/0 0/12 0
# Owner Households 0 0 0 0/6 0/0 0/6 0
# Renter Households 0 0 0 0/6 0/0 0/6 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

NSP1-009-025 Administration - Anderson
Administration - Anderson

Activity Status:
Under Way
Project Title:

NSPO0OO01 Local Administration

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Anderson

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $287,858.00

Total Budget $7,462.00 $287,858.00

Total Obligated $7,462.00 $287,858.00

Total Funds Drawdown $11,586.22 $240,674.11
Program Funds Drawdown $6,576.22 $235,664.11
Program Income Drawdown $5,010.00 $5,010.00

Program Income Received $0.00 $0.00

Total Funds Expended $11,586.22 $240,674.11

City of Anderson $11,586.22 $240,674.11
Match Contributed $0.00 $0.00

Activity Description:

Local Adminstration funds

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

No progress in the last quarter due to staff changes

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

216
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
03/19/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Richmond

Match Contributed

Activity Status:
Under Way
Project Title:

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

NSP1-009-026 - 120% Acqg/Rehab - Richmond
Acq/Rehab - Richmond

Completed Activity Actual End Date:

Responsible Organization:

City of Richmond

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$196,178.80

$196,178.80
$0.00

$0.00
$196,178.80
$196,178.80

$0.00

To Date
$1,021,713.50
$1,021,713.50

$1,021,713.50
$465,615.44

$465,615.44
$0.00

$0.00
$465,615.44
$465,615.44

$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

General Contractor continues work on 3 rehabilitation properties. 239 S 7th is 100% complete including landscaping & passed
state inspection, 625 S 7th is 74% complete, 312 S 13th is 69% complete, 217 S 6th is 30% complete. Waiting on Section 106
approval to change 417 S 7th from rehab to new construction due to moisture damage. With recent meetings regarding section
106, city has determined they must move to another property and use 417 S 7th for another option. This is being investigated.
Progress reports on construction presented to city on a biweekly basis. This also includes any construction issues. Pay
applications have been submitted and approved with inspection.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/5
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/5

0/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/5 0/5 0
0/0 0/5 0/5 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

09/19/2010

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Richmond

Match Contributed

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:

City of Richmond, Wayne county, IN

Activity Progress Narrative:

NSP1-009-026 - 120% Land Bank Acqg - Richmond
Land Bank Acg - Richmond

Activity Status:

Under Way
Project Title:
Land Banks

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Richmond

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Rehabilitation of 2 properties will be completed with program income funds.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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To Date

$66,833.50
$66,833.50
$66,833.50
$66,833.50

$66,833.50
$0.00

$0.00
$66,833.50
$66,833.50

$0.00

Cumulative Actual Total / Expected
Total
3/5

Cumulative Actual Total / Expected
Total
3/5

3/5
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address

Other Funding Sources Budgeted - Detail

City

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

2814 1835 9070 51.26
County State Zip Status / Accept
Indiana - Not Validated / N

Amount
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Grantee Activity Number: NSP1-009-026 - 50% Acq/Rehab - Richmond

Activity Title: Acq/Rehab - Richmond

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

03/19/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Richmond

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $539,618.00

Total Budget $0.00 $539,618.00

Total Obligated $0.00 $539,618.00

Total Funds Drawdown $58,093.88 $460,063.58
Program Funds Drawdown $58,093.88 $460,063.58
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $58,093.88 $460,063.58

City of Richmond $58,093.88 $460,063.58
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

General Contractor continues work on 2 rehabilitation properties, which are almost done. 524 S 7th property is 84% complete &
601 S 7th property is 94% complete. Both properties should be completed by 1/30/12. Progress reports on construction
presented to city on a biweekly basis. This also includes any construction issues. Pay applications have been submitted and
approved with inspection.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/2
# ELI Households (0-30% AMI) 0 0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/4

0/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/2 0/0 0/2 0
0/2 0/0 0/2 0

Amount

222
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
03/19/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Richmond

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

NSP1-009-026 - 50% Redev/New Constr -

Richmond

Redev/New Constr - Richmond

Activity Status:

Under Way
Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Richmond

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$105,478.15

$105,478.15
$0.00

$0.00
$105,478.15
$105,478.15

$0.00

To Date
$1,111,835.00

$1,111,835.00

$1,111,835.00
$1,041,297.01

$1,041,297.01
$0.00

$0.00
$1,041,297.01
$1,041,297.01

$0.00

4 of the 5 New Construction properties have been completed and passed state inspection. 224 S 11th (final property) is 80%
complete. Progress reports on construction presented to city on a biweekly basis. This also includes any construction issues.
Pay applications have been submitted and approved with inspection.

Accomplishments Performance Measures

# ELI Households (0-30% AMI)

This Report Period
Total
0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 0/5
# of Singlefamily Units 0 0/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/5 0/0 0/5 0
# Renter Households 0 0 0 0/5 0/0 0/5 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
03/19/2010

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Richmond

Match Contributed

Activity Description:

Administration

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

NSP1-009-026 - Administration - Richmond
Administration - Richmond

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Richmond

Jan 1 thru Mar 31, 2012 To Date
N/A $260,000.00
$0.00 $260,000.00
$0.00 $260,000.00
$0.00 $185,706.25
$0.00 $185,706.25
$0.00 $0.00

$0.00 $0.00

$0.00 $185,706.25
$0.00 $185,706.25
$0.00 $0.00

Project management meetings continue to be held on a biweekly basis. Review pay applications and submitting claims.
Reviewing allowance budgets & expenditures. Reviewing change orders regarding allowances for BOW approvals. Checking
payrolls for City compliance. Interviews with potential homebuyers have been held. Financing continues to be almost
impossible for 50% income level is a problem. City received 2 offers for purchase of 2 50% income level properties. Have been
waiting on the actual sale of these 2 properties because of concerns of IHCDA and now may loose one buyer.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Indiana - Not Validated / N
Amount

226
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Grantee Activity Number: NSP1-009-027 - 120% Acqg/Rehab - Union City
Activity Title: Acq/Rehab - Union City

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP003

Projected Start Date:

01/28/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Union City
Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Union City

Jan 1 thru Mar 31, 2012 To Date
N/A $167,891.37
$4,564.67 $167,891.37
$4,564.67 $167,891.37
$4,564.67 $167,891.37
$0.00 $163,326.70
$4,564.67 $4,564.67
$0.00 $0.00
$4,564.67 $167,891.37
$4,564.67 $167,891.37
$0.00 $0.00

The city purchased 327 N. Union and 631 W. Pearl (both Bank REO's) Rehab contracts have been signed and rehabilitation is
complete. 739 N. Union has been demolished and a single family was built and has been sold.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
#Energy Star Replacement Windows 0 0/26
#Additional Attic/Roof Insulation 0 0/1
#Efficient AC added/replaced 0 0/2
#Replaced thermostats 0 0/2
#Light Fixtures (indoors) replaced 0 0/14
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#Light fixtures (outdoors) replaced
#Low flow toilets
#Low flow showerheads

#Sites re-used

This Report Period

o O o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/3
0/2
0/1
0/1

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
0/1 0/1 0
0/1 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
01/28/2010

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Union City

Match Contributed

Activity Description:

NSP1-009-027 - 120% Demolition - Union City
Demolition - Union City

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Union City

Jan 1 thru Mar 31, 2012 To Date
N/A $17,020.00
$10,495.00 $17,020.00
$10,495.00 $17,020.00
$10,495.00 $17,020.00
$0.00 $6,525.00
$10,495.00 $10,495.00
$0.00 $0.00
$10,495.00 $17,020.00
$10,495.00 $17,020.00
$0.00 $0.00

Demolition of foreclosed and abandoned properties

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:
355 High Street has been demolished.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total Total
1 1/1

This Report Period
Total Total
1 11
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Beneficiaries Performance Measures

# of Households

# of Persons

Activity Locations
Address City
335 High St Union City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

Beneficiaries - Area Benefit Census Method

Low Mod
0 0
301 157
State
Indiana

Total Low/Mod%

0 0
677 67.65
Zip Status / Accept
47390- Match / N
Amount
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Grantee Activity Number:
Activity Title:
Activitiy Category:

Construction of new housing
Project Number:

NSP1-009-027 - 120% Redev/New Constr - Union

City

Redev/New Constr - Union City

Activity Status:
Under Way
Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
01/28/2010 07/19/2013

Benefit Type:

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Union City

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $438,274.24
Total Budget $3,160.45 $438,274.24
Total Obligated $3,160.48 $438,274.24
Total Funds Drawdown $3,448.24 $438,274.24

Program Funds Drawdown $0.00 $434,826.00

Program Income Drawdown $3,448.24 $3,448.24
Program Income Received $49,800.00 $49,800.00
Total Funds Expended ($287.76) $434,826.00

City of Union City ($287.76) $434,826.00

Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Union City, Randolph county, IN

Activity Progress Narrative:

730 and 726 N. Columbia Street and 628 N. Howard Street are demolished and 2 single family homes are being constructed on
those sites. 726/730 Columbia Street home was sold onm 12/22. The city has an exipred offer on 334 Clifford street and plan
to close as soon as the Section 106 is complete. If we get section 106 approval, we will renegotiate with the bank and if an offer
can be reached, we will demolish and re-build with program income on the site.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 2 4/2
#Low flow showerheads 2 4/4
#Sites re-used 1 2/3
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#Units ¢ other green 1

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 1
# Owner Households 0 1 1
Activity Locations
Address City County
739 N Union St Union City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/2

Cumulative Actual Total / Expected
Total
2/3

2/3

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 2/3 2/3 100.00
0/0 2/3 2/3 100.00
State Zip Status / Accept
Indiana 47390- Match / N
Amount

232

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NSP1-009-027 - 50% Acq/Rehab - Union City
Activity Title: Acq/Rehab - Union City

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

01/28/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Union City

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Union City

Jan 1 thru Mar 31, 2012 To Date
N/A $533,039.05
$22,004.54 $533,039.05
$22,004.51 $533,039.05
$21,716.75 $533,039.05
$0.00 $511,322.30
$21,716.75 $21,716.75
$0.00 $0.00
$19,443.12 $530,477.66
$19,443.12 $530,477.66
$0.00 $0.00

736 N. Union has been demolished and single family homes is being constructed on the site. 412 N Plum section 106 review
is complete and has been demolished. A new home will be built with program income funds.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/3
#Energy Star Replacement Windows 0 0/46
#Additional Attic/Roof Insulation 0 0/3
#Efficient AC added/replaced 0 0/3
#Replaced thermostats 0 0/3
#Replaced hot water heaters 0 0/3
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

# ELI Households (0-30% AMI)

This Report Period

O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/55
0/6
0/3
0/3
0/5
0/4
0/2
0/3
0/2
0/0

Cumulative Actual Total / Expected

Total
0/3

0/3

Cumulative Actual Total / Expected

Low
0/3

0/3

Mod Total Low/Mod%
0/0 0/3 0
0/0 0/3 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
01/28/2010

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Union City

Match Contributed

Activity Description:

Local administration funds

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

NSP1-009-027 - Administration - Union City

Administration - Union City

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Union City

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date

$82,000.00
$82,000.00
$82,000.00
$82,000.00

$82,000.00
$0.00

$0.00
$82,000.00
$82,000.00

$0.00

8 homes are acquired, 2 have been rehabilited, 6 have been demolished, 4 new homes are complete. One homeownership
counseling course is complete and 2 individual are qualified and a home was sold to them. 2 other qualifications are pending.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Indiana - Not Validated / N
Amount

236
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Grantee Activity Number: NSP1-009-028 - 120% Redev/New Constr -
Washington
Activity Title: Redev/New Constr - Washington

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Washington

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Washington

Jan 1 thru Mar 31, 2012 To Date

N/A $1,349,948.25
$0.00 $1,349,948.25
$0.00 $1,349,948.25
$234,876.29 $1,258,940.96
$139,808.04 $1,163,872.71
$95,068.25 $95,068.25
$0.00 $432,064.88
$234,876.29 $1,258,940.96
$234,876.29 $1,258,940.96
$0.00 $0.00

As of the date of this report the City of Washington has all 10 units complete, six of which are sold.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0
#Units with solar panels 0 0/0
#Low flow toilets 0 5/10
#Low flow showerheads 0 5/10
#Units with bus/rail access 0 0/0
237

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



#Units exceeding Energy Star
#Sites re-used
#Units ¢, other green

Activity funds eligible for DREF (lke

This Report Period

o O o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

5/10
0/0
5/10
0/0

Cumulative Actual Total / Expected

Total
6/10

6/10

Cumulative Actual Total / Expected

Low
4/0

4/0

Mod Total Low/Mod%

2/10 6/10 100.00

2/10 6/10 100.00
Amount

238
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Washington

Match Contributed

Activity Status:
Under Way
Project Title:

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

NSP1-009-028 - 50% Acq/Rehab - Washington
Acq/Rehab - Washington

Completed Activity Actual End Date:

Responsible Organization:

City of Washington

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$148,101.03

$38,241.40
$109,859.63

$0.00
$147,901.03
$147,901.03

$0.00

To Date
$1,137,878.49
$1,137,878.49

$1,137,878.49
$544,761.54

$386,083.05
$158,678.49

$48,818.86
$544,561.54
$544,561.54

$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

As of the date of this report the City of Washington has acquired properties for development. We currently have nine out of ten
units under construction with completion estimated by February 2012.

Accomplishments Performance Measures

This Report Period

Total

# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#High efficiency heating plants 0
#Efficient AC added/replaced 0
0

#Replaced thermostats

Cumulative Actual Total / Expected
Total
0/10

0/0
0/0
0/0
0/10
0/0
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

This Report Period

O O O O O O O O o o o o o o o o

Total

Beneficiaries Performance Measures
This Report Period

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

Total

0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/10
0/0
0/0
0/10
0/0
0/0

Cumulative Actual Total / Expected

Total
0/10

0/10

Cumulative Actual Total / Expected

Low Mod
0/10 0/0 0/10
0/10 0/0 0/10

Amount
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Grantee Activity Number: NSP1-009-028 - 50% Redev/New Constr -
Washington
Activity Title: Redev/New Constr - Washington

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
03/24/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Washington

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Washington

Jan 1 thru Mar 31, 2012 To Date

N/A $1,600,725.86
$0.00 $1,600,725.86
$0.00 $1,600,725.86
$58,563.60 $1,601,309.34
$30,150.71 $1,466,203.48
$28,412.89 $135,105.86
$0.00 $30,010.50
$41,725.31 $1,600,725.86
$41,725.31 $1,600,725.86
$0.00 $0.00

The City of Washington has acquired 10 sites for development of single family homes. Currently work is underway to finish the

last 6 of 10.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units with solar panels 0 0/0
#Low flow toilets 0 0/30
#Low flow showerheads 0 0/30
#Units with bus/rail access 0 0/0
#Units exceeding Energy Star 0 0/30
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#Sites re-used

#Units ¢, other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

This Report Period

o O o o

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/30
0/0
0/0

Cumulative Actual Total / Expected

Total
0/30

0/30

Cumulative Actual Total / Expected

Low
0/30

0/30

Mod Total Low/Mod%
0/0 0/30 0
0/0 0/30 0

Amount

242
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Washington

Match Contributed

Activity Description:

Local administration funds

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

NSP1-009-028 - Administration - Washington
Administration - Washington

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Washington

Jan 1 thru Mar 31, 2012 To Date
N/A $443,512.28
$0.00 $443,512.28
$0.00 $443,512.28
$72,565.80 $409,736.12
$46,631.80 $366,523.84
$25,934.00 $43,212.28
$0.00 $8,758.00
$46,534.81 $367,450.32
$46,534.81 $367,450.32
$0.00 $0.00

Project monitoring, oversight, file maintenance, homebuyer screening, income verifications,homebuyer training, compliance

Accomplishments Performance Measures

# of Properties

This Report Period

Total
0

243

Cumulative Actual Total / Expected
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0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/0 0

Amount

244

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP1-009-029 - 120% Acqg/Rehab - Englewood CDC

Acq/Rehab - Englewood CDC

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
04/07/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

Englewood Community Development Corp

Match Contributed

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Englewood Community Development Corp

Jan 1 thru Mar 31, 2012 To Date
N/A $459,921.00
$0.00 $459,921.00
$0.00 $459,921.00
$0.00 $245,674.32
$0.00 $245,674.32
$0.00 $0.00

$0.00 $0.00

$0.00 $245,674.32
$0.00 $245,674.32
$0.00 $0.00

All properties are under contract for construction. The property at 246 N. Gray Street is complete and and sold to a qualified
buyer. Construction has begun on the two homes at 72 N. Dearborn and 97 N. Dearborn Street. Had some contractor
problems but construction has re-commenced. Siginificant expenditures have been made, but not claimed yet. Homes should
be complete within a month. Have potential buyer for 72 N. Dearborn.

Accomplishments Performance Measures

# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced

This Report Period

Total
0

0
0
0

245

Cumulative Actual Total / Expected
Total
1/3

0/8
1/3
1/3
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#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

# of Housing Units

# of Singlefamily Units

This Report Period

O O O O o o o o o

Total

Beneficiaries Performance Measures
This Report Period

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

Mod

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

Total

1/3
1/3
14/36
2/6
1/3
1/3
0/5
2/4
0/3

Cumulative Actual Total / Expected

Total
1/3

1/3

Cumulative Actual Total / Expected

Low Mod
0/0 1/3
0/0 1/3

1/3
1/3

Total Low/Mod%

100.00
100.00

Amount

246
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Grantee Activity Number: NSP1-009-029 - 120% Rdv/N Constr - Englewood

CDC
Activity Title: Redev/New Constr - Englewood CDC
Activitiy Category: Activity Status:
Construction of new housing Under Way
Project Number: Project Title:
NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
04/07/2010 07/19/2013
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
NSP Only - LMMI Englewood Community Development Corp
Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $1,340,079.00
Total Budget $0.00 $1,340,079.00
Total Obligated $0.00 $1,340,079.00
Total Funds Drawdown $0.00 $1,340,079.00
Program Funds Drawdown $0.00 $1,340,079.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $1,340,079.00
Englewood Community Development Corp $0.00 $1,340,079.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Our redevelopment budget primarily consists of the redevelopment of a historic school building (23 N. Rural St.) into 32
apartment units with community rooms and a gymnasium. Nineteen units funded by State NSP will serve tenants at or below
120% AMI. The development consists of a diverse mix of efficiencies, one, two, and three bedroom units. It four totally
accessible units and the remainder of the units utilize universal design, allowing it to be easily adapted for disabilities. The
development will also include ample community rooms including a gymnasium. Shiel Sexton is the general contractor for the
CommonWealth redevelopment of the former IPS School #3. Substantial completion was accomplished Decembe 23, 2012.
We have selected MBA Management as property managers for the property. Building is nearly fully leased with move-ins
scheduled for January 16 and after. Gymnasium is scheduled for completion by February 1, 2012. All but three units are
leased.

>
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Accomplishments Performance Measures
This Report Period

Total
#Low flow toilets 0
#Low flow showerheads 0
#Units with bus/rail access 0
#Units exceeding Energy Star 0
#Units ¢, other green 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Cumulative Actual Total / Expected
Total
0/20

0/19
0/19
0/15

0/0

Cumulative Actual Total / Expected
Total
0/19

0/19

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/19 0/19 0
0/0 0/19 0/19 0

Amount

248
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Grantee Activity Number: NSP1-009-029 - 50% Acq/Rehab - Englewood CDC

Activity Title: Acq/Rehab - Englewood CDC

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/07/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Englewood Community Development Corp

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $111,180.00

Total Budget $0.00 $111,180.00

Total Obligated $0.00 $111,180.00

Total Funds Drawdown $0.00 $2,665.00
Program Funds Drawdown $0.00 $2,665.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,665.00

Englewood Community Development Corp $0.00 $2,665.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

No actvitity. Home at 40 N. Rural Street was scheduled to be rehabilitated by Habitat for Humanity. They have since backed
out and we have obtained a modification to change property to rental. Contractor has reviewed budget and we should be
bidding out soon. Will be completed in timely manner.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
#Energy Star Replacement Windows 0 0/15
#Additional Attic/Roof Insulation 0 0/1
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 0 0/1
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#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

# ELI Households (0-30% AMI)

This Report Period

O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/1
0/11
0/2
0/1
0/0
0/2
0/2
0/1
0/0

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected

Low
0/1

0/1

Mod Total Low/Mod%
0/0 0/1 0
0/0 0/1 0

Amount

250
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Grantee Activity Number: NSP1-009-029 - 50% Rdv/N Constr - Englewood

CDC
Activity Title: Redev/New Constr - Englewood CDC
Activitiy Category: Activity Status:
Construction of new housing Under Way
Project Number: Project Title:
NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
04/07/2010 07/19/2013
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Englewood Community Development Corp
Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $488,820.00
Total Budget $0.00 $488,820.00
Total Obligated $0.00 $488,820.00
Total Funds Drawdown $0.00 $488,820.00
Program Funds Drawdown $0.00 $488,820.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $488,820.00
Englewood Community Development Corp $0.00 $488,820.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Six of the units funded by State NSP will serve clients at or below 50% AMI. The largest portion of these tenants will be
formerly homeless individuals or households with a severe mental iliness diagnosis. Contractor has worked diligently to attain
high levels of MBE and WBE, as well as Section 3 participation. The primary cash flow sources are a social investment fund
set up by State Farm Insurance Company and a construction loan through Old National Bank. Have made numerous
presentation to community organizations and other community development organizations. Have secured Shelter Plus Care
Subsidy for supportive housing units. Working on assembling a tenant care plan and tenant welcome manual. Assembling
funding for a supportive services coordinator for the CommonWealth Apartments. Units are complete. Move-in starts January
16. All of the 50% units are leased.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 0/6
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#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Units ¢ other green

# ELI Households (0-30% AMI)

This Report Period

o O o o o

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/6
0/6
0/6
0/0
0/0

Cumulative Actual Total / Expected

Total
0/6

0/6

Cumulative Actual Total / Expected

Low
0/6

0/6

Mod Total Low/Mod%
0/0 0/6 0
0/0 0/6 0

Amount

252
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
01/28/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

NSP1-009-030 - 120% Rdv/N Constr - Hoosier

Uplands

Redev/New Constr - Hoosier Uplands

Hoosier Uplands Economic Development Corp

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange County, IN

Activity Progress Narrative:

All work is complete, and 23 of 24 units are leased-up.

Accomplishments Performance Measures
This Report Period

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access

#Units exceeding Energy Star

Total
0

0
0
0
0
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Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Hoosier Uplands Economic Development Corp

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$392,501.93

$392,501.93
$0.00

$0.00
$392,501.93
$392,501.93

$0.00

To Date
$5,109,008.00

$5,109,008.00

$5,109,008.00
$5,104,008.00

$5,104,008.00
$0.00

$0.00
$5,104,008.00
$5,104,008.00

$0.00

Cumulative Actual Total / Expected
Total
0/0

0/24
0/24
0/24

0/0
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#Sites re-used
#Units ¢, other green

Activity funds eligible for DREF (lke

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/24
0/0

Cumulative Actual Total / Expected

Total
0/24

0/24

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%

0/24 0/24 0

0/24 0/24 0
Amount

254
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Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP1-009-030 - 50% Acq/Rehab - Hoosier Uplands

Acq/Rehab - Hoosier Uplands

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
01/28/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Hoosier Uplands Economic Development Corp

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange county, IN

Activity Progress Narrative:

All work is complete. House has been sold. Completion report has been submitted.

Accomplishments Performance Measures

# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

#Replaced thermostats

This Report Period

Total

0
0
0
0
0
0

255

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Hoosier Uplands Economic Development Corp

Jan 1 thru Mar 31, 2012 To Date
N/A $46,780.00
$0.00 $46,780.00
$0.00 $46,780.00
$0.00 $46,780.00
$0.00 $46,780.00
$0.00 $0.00
$0.00 $0.00
$0.00 $46,780.00
$0.00 $46,780.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

0/0
11
0/0
11
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

This Report Period

O O O O O O O O o o o o o o o o

Total

Beneficiaries Performance Measures
This Report Period

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

Total

11
0/0
0/0
11
0/0
11
0/0
0/0
0/0
11
0/0
11
0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
1/1

1/1

Cumulative Actual Total / Expected

Low Mod
1/1 0/0
1/1 0/0

1/1
1/1

Total Low/Mod%

100.00
100.00

Amount

256

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



	Title
	Title
	Title

